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PART 1 
 

SCOPE OF WORK  
 
 
1-1 Scope of Work  

 
A. The work consists of furnishing all labor, materials, equipment and services necessary 

to complete the removal and replacement of concrete sidewalks, curbs and gutters, 
driveways, curb ramps, curb inlets, asphalt concrete pavement tie-in, and 
miscellaneous concrete repairs as may be requested within the City of Foster City on 
an as needed basis during the term of the contract. All work shall include necessary 
traffic control. The locations of work will be throughout the City. Concrete replacement 
shall be completed within thirty (30) calendar days from commencement of work. Work 
shall commence within fourteen (14 calendar days) of notification by the City. 

 
B. The City reserves the right to add or delete any identified work. All work performed 

shall be measured and paid based on the contract unit prices identified in the proposal 
schedule. The unit prices shall not be subject to change based on the addition or 
deletion of work.  

 
1-2 Location and Description of Work  

 
The work to be performed, in general, consists of removing and replacing damaged 
sections of existing concrete sidewalk, curb, gutter, curb ramp, and driveway; repairing 
sections of failed asphalt concrete pavement; and replacement of curb inlets and concrete 
repair of adjacent sidewalk flags. The work shall include traffic control, saw cutting, 
excavation, backfilling, compaction; installation of root barriers, patching asphalt conforms 
adjacent to new gutters, and clearing and grubbing. Locations of work will be throughout 
the City of Foster City.  

 
To provide guidance to the proposers in preparing the proposal schedule, the type of work 
expected to be performed is as follows: 

 
A. Project Areas:  
 

The City will issue work orders to the Contractor to perform repair/replacement of 
sections of sidewalk or lengths of curb or gutter, or perform other concrete repairs as 
listed in Part 3—Proposal Schedule at one or more locations during the term of the 
contract. While there will be no minimum quantities for work the City will use its best 
efforts to ensure that the work order contains no less than one thousand (1000) square 
feet of sidewalk, two hundred (200) linear feet of curb and gutter, or four (4) curb 
ramps. The City will also use its best efforts to group work so that a minimum length 
of curb and gutter to be replaced would be five (5) lineal feet and sidewalk would be 
25 square feet. The quantities may not be continuous sections. Instead, they may be 
the sum total of small sections on various streets.  
 
All work performed shall be measured and paid for based on the contract unit prices 
listed in Part 3 - Proposal Schedule. 
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1-3 Duration of Contract  
 

The Sidewalk Repair & Replacement (2020-2022) will be for a contract period of two (2) 
years. The contract start date will be determined after approval of the agreement by the 
Foster City City Council. The target date for Council approval is May 2, 2022. 

 
1-4 Conditions  
 

A. In submitting a proposal for this project, the Contractor acknowledges that they are 
familiar with all conditions and requirements included herein. 

 
B. The Contractor shall be responsible for ensuring that all work performed on this project 

is in strict compliance with the applicable Codes, regulations, and project 
requirements. 

 
C. The Contractor shall obtain and pay for all permits, licenses and any other related fees 

required for this work. The Contractor shall possess and maintain a current State of 
California Class "A" license and a City of Foster City Business License throughout the 
duration of the contract. 

 
D. The Contractor shall maintain insurance provisions as required in the contract. 

 
1-5 General  
 

A. Contractor shall assign and identify one person that the City can contact regarding the 
work throughout construction. 

 
B. Contractor shall be responsible for jobsite security, safety, and cleanliness and shall 

properly barricade, secure, and delineate all areas from the time work begins until the 
work is complete and the areas are opened for use. 

 
C. Any excavated areas shall not be left open over the weekend.  All significant phases 

of concrete work must be completed within the same week (Monday to Friday) as they 
are started. Debris cannot be stored on site and must be removed promptly. See 
Traffic Control section.  
 

D. Contractor’s activities shall be limited to the hours between 8:00 AM and 4:00 PM 
Monday through Friday on all streets except Boulevards. Work hours shall be limited 
to 9:00 AM to 3:30 PM on all Boulevards. The Contractor shall not start, operate, move 
or work on any equipment prior to 8:00 AM. Deviation from these hours will not be 
permitted without prior written approval from the City, except in the event of 
emergencies involving immediate hazard to persons or property.  

 
E. The Contractor shall have thirty (30) calendar days from the date of 

commencement of work to complete all work. Work shall commence within 
fourteen (14) calendar days of notification by the City. 

  
1-6 Award  
 

City of Foster City reserves the right to award this project to the Contractor it considers 
most suitable to perform the work. The City will consider the proposal costs for all items 
identified together with the Contractor’s qualifications and references to form the basis for 
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its decision. The award will be based, in part, on the lowest proposal schedule total; 
however, proposal price alone will not be the sole determining factor in the selection of the 
Contractor for this work. 

 
It should be noted that the estimated quantities are for proposal purposes only and are 
not to be construed as actual quantities. The City reserves the right to increase or 
decrease the quantity of any item or delete items as may be deemed necessary without 
voiding the contract. 
 
The City reserves the right to reject any or all proposals, and to waive any irregularities in 
the proposals received. 
 

1-7 Changes in Work 
 

The City shall have the right to make changes to the plans and/or specifications and the 
Contractor shall perform the work as changed.  
 
No adjustment to the unit price for any item in the Proposal Schedule shall be made in the 
event more repair locations are added or deleted from the scheduled maintenance 
program. 

  
Increase or decrease in quantities due to differences between the proposal quantities for 
any item and the actual constructed quantities as measured in the field shall not be 
considered as change in the scope of work.  
 
See Section 1.5 CHANGES in Appendix F of the Contract Services Agreement. 
 

1-8 Order of Work 
 

Concrete repairs will be required throughout the City of Foster City.  
 
A. Project Areas: 

 
Work be issued to the Contractor as a Work Order on an as-needed basis during the 
two year contract period. Each Work Order will identify the location and type of work 
to be performed, the effective date for commencement of work, specific work item 
quantities and the Work Order amount based on the unit prices listed in the 
Contractor’s Proposal Schedule. The Contractor shall complete any given work 
order within thirty (30) calendar days of the commencement of work. Work shall 
commence within fourteen (14) calendars days of notification by the City. 

 
The City does not guarantee a minimum number of Work Orders issued or the dollar 
amount of work to be performed.  

 
1-9 Compensation 
 
 A. Invoicing Requirements 
   

Payment for all work items shall be paid as identified in the Proposal Schedule. 
Invoices shall be submitted for payment on a monthly basis when the work for that 
month is completed. 
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Progress payments shall itemize and account for the costs and quantities of work 
based on each location of work. See Section 1.05—CHANGES in Appendix F of the 
Contract Services Agreement. Partial payments, except the final payment, shall not 
be made for periods of less than one month.  

 
 B. Cost of Living Adjustment 
 

At the end of the first year of the contract period, the unit rates in the proposal may, 
upon Contractor request or evaluation by the City, be increased or decreased in direct 
proportion to the increase or decrease in the Consumer Price Index (CPI) for the past 
year (June to June). The CPI shall be the San Francisco/Oakland Consumer Price 
Index for all urban wage earners. The Contractor shall submit to the City a revised unit 
price schedule and supporting CPI information for any requested changes.  

 
1-10 Wages Paid to Contractor’s Workers 

 
Pursuant to California Labor Code Article 2, Wages, Section 1770 et seq., the work 
described herein is a “public work” as defined by this Article of the Labor Code and 
requires payment of prevailing wages pursuant to Labor Code Section 1771.  
 

1-11 Liquidated Damages 
 

Once work is started on any given work order, work must be completed within thirty (30) 
calendar days. For each calendar day in excess of the time specified for completion of the 
work, the Contractor shall pay to the City, or have withheld from monies due, the sum of 
$ 100.00 (One Hundred and 00/100 Dollars) per calendar day until the work is complete. 
 
$100 per calendar day in liquidated damages will also be assessed for each calendar day 
exceeding seven (7) calendar days between removal and replacement of concrete in any 
location. 
 
For all work, once the City notifies the contractor, work must commence within fourteen 
(14) calendar days. For each calendar day in excess of the time specified for 
commencement of work, the Contractor shall pay to the City, or have withheld from monies 
due, the sum of $ 50.00 (Fifty and 00/100 Dollars) per calendar day until the work is 
commenced. 
 

1-12 Process 
 

The City will perform an evaluation of each project location with the Contractor prior to the 
Contractor mobilizing to a particular area to perform the work. The City will place markings 
on the sidewalk (or other frontage improvement) to identify the limits of the work to be 
performed.  
 

1-13 Notifications 
 

The Contractor shall notify the occupants of properties affected by the work. Notification 
shall be by delivery of handbills to be prepared and furnished by the Contractor. Handbills 
shall be distributed 7 calendar days prior to the commencement of work. The handbills 
shall contain information regarding the work, dates and hours of the work to be clearly 
identified. A copy of the handbill shall be submitted to the City for review and approval 7 
calendar days prior to distribution. 
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1-14 Review of Contract Documents and Job Sites 
 

The Contractor shall make field measurements, verify field conditions and shall carefully 
compare such field measurements and conditions with the information in the Contract 
Documents before commencing activities. Errors, inconsistencies or the discovery of 
unforeseen conditions shall be reported to the City immediately. 

 
1-15 Inspection of the Work 
 

A. The Contractor shall notify the City at (650) 286-8140, forty-eight (48) hours in advance 
of the start of work in any area.  

 
B. All work performed and all materials furnished shall be subject to inspection and 

approval of the City. The Contractor shall notify the City at least 24 hours in advance 
of the work locations that have been exposed and requested to be inspected by the 
City. Contractor shall not begin concrete replacement without said inspection and 
approval by the City. 

 
C. Any work performed without proper inspection will be subject to rejection. Any 

corrective work required due to rejected work will be performed at the Contractor’s 
expense. The Contractor shall furnish the City with documentation to ascertain that 
the materials used, methods employed, and workmanship provided is in accordance 
with the specifications. 

 
D. Work not properly performed will be subject to rejection. Any work performed in 

unauthorized areas or in a manner unacceptable to the City may be rejected and no 
payment will be made for rejected work.  

 
E. Inspection of the work does not relieve the Contractor of its obligation to fulfill the 

conditions of the contract. 
 
1-16 Removal of USA Marker 
 

It shall be the Contractor’s responsibility to remove all underground utility markings after 
construction is complete. The cost for removal of utility markings shall be included in 
various items of work and no additional compensation shall be allowed. 
 

1-17 Permits 
 

The Contractor shall be responsible for obtaining City Transportation and Encroachment 
permits and other agency permits prior to commencement of any work. Permit fees will be 
waived for City issued permits. 
 

* END OF DOCUMENT *
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PART 2 
 

INSTRUCTIONS TO CONTRACTORS 
DOCUMENT 00 2115 

 
 
Proposals are requested by Owner, for a general construction contract, or work described in general, as 
set forth by the following terms. 

 
ARTICLE 1 - PROCEDURES FOR SUBMISSION OF PROPOSALS 

1.01  Required Pre-Proposal Investigations 

A. Prior to submission of Proposal, Contractor must conduct a careful examination of Proposal 
Documents and understand the nature and extent, and location of Work to be performed. 

Contractor Questions and Answers 

A. Contractors must direct all questions about the meaning or intent of Proposal Documents to Owner 
in writing. Interpretations or clarifications considered necessary by Owner in response to such 
questions will be issued by written Addenda mailed, faxed, or delivered to all parties recorded by 
Owner as having received Proposal Documents. Owner may not answer questions received less 
than 10 Days prior to the date for receiving Proposals. 

B. Only questions answered by formal written Addenda will be binding. Oral and other interpretations 
or clarifications will be without legal effect, and Contractors shall not rely on oral statements. 

Addenda 

A. Addenda may also be issued to modify the Proposal Documents as deemed advisable by Owner. 
Addenda shall be acknowledged by number in Document 00 4115 (Proposal Schedule) and shall 
be part of the Contract Documents. A complete listing of Addenda may be secured from Owner. 

 

ARTICLE 2 - RECEIPT OF PROPOSALS  

2.01 Date and Time 

Proposals are due on April 12, 2022, at 3:00 pm. Contractors must submit Proposals in accordance 
with this Document (Instructions to Contractors). 

2.02 Required Contents of Proposal – Contractors must submit ALL of the following:  

A. Part 3-Proposal Schedule (00 4115)– Contractors must complete all Proposal items and 
supply all information required by Proposal documents. 

B. Part 4-Non-Collusion Affidavit (00 4519) 
C. Part 5-Contractor Certifications (00 4545) 
D. Part 6-Contractor’s Registration Form (00 4325) 
E. Part 7-Contractor’s Qualifications and References  

 

ARTICLE 3 –PROPOSAL EVALUATION 

3.01  Selection of Contractor 

 Owner will initially evaluate each proposal for responsiveness, and make a determination of the 
most qualified company and reasonable proposal.  

 Proposal price alone will not be the sole determining factor in the selection of the contractor for this 
work. The City will consider the proposal costs for all proposal items identified herein together with 
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the contractor qualifications, company history, capabilities, and references to form the basis for its 
decision. All Contractors are required to submit Prices on all Proposal items. 

 Owner will evaluate the selected contractor for responsiveness and for responsibility. 

3.02 Evaluation of Proposals 

 Proposals must be full, complete, clearly written and include the required forms. Contractors shall 
make any change in the Proposal by crossing out the original entry, entering and initialing the new 
entry. Contractor’s failure to submit all required documents strictly as required entitles Owner to 
reject the Proposal as non-responsive. All Contractors must submit Proposals containing each of 
the fully executed documents supplied in this Project Manual. 

 In evaluating Proposals, Owner will consider Contractors’ qualifications, whether or not the 
Proposals comply with the prescribed requirements, unit prices, and other data, as may be 
requested in Part 3 – Proposal Schedule. 

 Owner may conduct reasonable investigations and reference checks of Contractor and other 
persons and organizations as Owner deems necessary to assist in the evaluation of any Proposal 
and to establish Contractor’s responsibility, qualifications, financial ability, and capability to perform 
the Work in accordance with the Contract Documents to Owner’s satisfaction within the prescribed 
time. Submission of a Proposal constitutes Contractor’s consent to the foregoing. 

 Owner shall have the right to consider information provided by sources other than Contractor. 
Discrepancies between the indicated sum of any column of figures and the correct sum thereof will 
be resolved in favor of the correct sum.  

 

3.03  Reservation of Rights 

 Owner reserves the right to: 

Reject any or all nonconforming, non-responsive, unbalanced, or conditional Proposals; and 

To reject the Proposal of any Contractor as non-responsive as a result of any error or omission in 
the Proposal. 

 If Owner believes that it would not be in the best interest of Project to make an award to that 
Contractor, whether because the Proposal is not responsive, the Contractor is unqualified or of 
doubtful financial ability, or fails to meet any other pertinent standard or criteria established by 
Owner.  

 For purposes of this paragraph, an “unbalanced Proposal” is one having nominal prices for some 
Proposal items and enhanced prices for other Proposal items. 

 Owner may reject any or all Proposals and waive any informalities or minor irregularities in the 
proposals. Owner also reserves the right, in its discretion, to reject any or all Proposals and to re-
issue the RFP.  

3.04 Required Contractor and Subcontractor Registration 

A. Owner shall accept Proposals only from Contractors that (along with all Subcontractors) are 
currently registered and qualified to perform public work pursuant to Labor Code Section 1725.5. 

B. Subject to Labor Code Sections 1771.1(c) and (d), any Proposal not complying with paragraph 
3.04.A, above, shall be returned and not considered; provided that if Contractor is a joint venture 
(Business & Professions Code Section 7029.1) or if federal funds are involved in the Contract 
(Labor Code Section 1771.1(a)), Owner may accept a non-complying Proposal provided that 
Contractor and all Subcontractors are registered at the time of Contract award. 

 

  



 

Part 2 -Instructions to Contractors 00 2115 00 2115 - 3  
Sidewalk Repair & Replacement (2022-2024)  

ARTICLE 4 MANDATORY PROPOSAL PROTEST PROCEDURES 

4.01 Submission of Written Proposal Protest 

A. Any Proposal protest in connection with the construction contract must be submitted in writing 
to the City Clerk’s Office, located at 610 Foster City Boulevard, Foster City, California 
94404, before 5:00 P.M. of the fifth Business Day following receipt of Proposals. 

B. The initial protest document must contain a complete statement of the basis for the protest. 
C. The protest must refer to the specific portion of the document that forms the basis for the 

protest. 
D. The protest must include the name, address, and telephone number of the person representing 

the protesting party. 
Only Contractors who the Owner otherwise determines are responsive and responsible are 
eligible to protest a Proposal; protests from any other Contractor will not be considered. In order 
to determine whether a protesting Contractor is responsive and responsible, Owner may 
evaluate all information contained in any protesting Contractor’s Proposal, and conduct the 
same investigation and evaluation as Owner is entitled to take regarding an Apparent Prevailing 
Contractor. 

E. The party filing the protest must concurrently transmit a copy of the initial protest document and 
any attached documentation to all other parties with a direct financial interest that may be 
adversely affected by the outcome of the protest. Such parties shall include all other 
Contractors who appear to have a reasonable prospect of receiving an award depending upon 
the outcome of the protest. 

4.02 Exclusive Remedy 

A. The procedure and time limits set forth in this paragraph are mandatory and are Contractor’s 
sole and exclusive remedy in the event of Proposal protest. Contractor’s failure to comply with 
these procedures shall constitute a waiver of any right to further pursue the Proposal protest, 
including filing a Government Code Claim or legal proceedings. A Contractor may not rely on 
a protest submitted by another Contractor, but must timely pursue its own protest. 

 

ARTICLE 5 AWARD AND EXECUTION OF CONTRACT 

5.01 Notice of Award and Submittal of Executed Contract Documents 

If Contract is to be awarded, it will be awarded to the most qualified Contractor within ninety 
(90) days after receipt of the Proposals.  

A. Owner will issue Document 00 5105 Notice of Award. Contractor must execute and submit to 
Owner the “Required Contract Documents and Proof of Insurance” set forth below, by 
5:00 p.m. of the 20th Day following the Notice of Award. 
 

5.02 Required Contract Documents and Proof of Insurance 
A. Document 00 5205 (Construction Services Agreement), fully executed by successful Proposer. 

Submit two originals, each bearing an original signature on the signature page and initials on 
each page. 

B. Insurance certificates and endorsements required by Document 00 5205 Appendix C: Submit 
one original set. 

C. If Contract Sum exceeds (or is expected to exceed) $25,000, Construction Performance Bond 
in form provided at Document 00 5205 Appendix D, fully executed by successful Contractor 
and surety, in the amount set forth therein. Submit one original. 

D. If Contract Sum exceeds (or is expected to exceed) $25,000, Construction Labor and Material 
Payment Bond in form provided at Document 00 5205 Appendix E, fully executed by successful 
Contractor and surety, in the amount set forth therein. Submit one original. 
Any other items identified by Owner in Document 00 5105 (Notice of Award). 

 

  



 

Part 2 -Instructions to Contractors 00 2115 00 2115 - 4  
Sidewalk Repair & Replacement (2022-2024)  

5.03 Failure to Execute and Deliver Documents: 

A. If Contractor to whom Contract is awarded, within the period described in this Document 00 2115, 
fails or neglects to execute and deliver all required Contract Documents and file all required bonds, 
insurance certificates, and other documents, Owner may, in its sole discretion, rescind the award, 
for Contractor’s failure to enter into the Contract Documents.  

B. Upon such failure to timely deliver all required Contract Documents as set forth herein, Owner may 
determine the next Apparent Qualified Contractor and proceed accordingly. Such Award, if made, 
will be made within sixty (60) days after the opening of the Proposals. 

 

ARTICLE 6 GENERAL CONDITIONS AND REQUIREMENTS 

 

6.01 Modification of Commencement of Work: 

A.  Owner expressly reserves the right to modify the date for the Commencement of Work under the 
Contract and to independently perform and complete work related to Project. Owner accepts no 
responsibility to Contractor for any delays attributed to its need to complete independent work at 
the Site.  

B. Owner shall have the right to communicate directly with Contractor’s proposed performance bond 
surety, to confirm the performance bond. Owner may elect to extend the time to receive faithful 
performance and labor and material payment bonds. 

6.02 Conformed Project Manual: 

A. Following Award of Contract, Owner may prepare a conformed Project Manual reflecting Addenda 
issued during the proposal period, which will, failing objection, constitute the approved Project 
Manual. 

6.03 Payment Bond: 

A.  If the Project involves an expenditure in excess of twenty-five thousand dollars ($25,000), the 
successful Contractor must file a payment bond with and approved by Owner prior to entering upon 
the performance of the Work, in accordance with Civil Code Section 9550, et seq. 

6.04 Wage Rates: 

A. Copies of the general prevailing rates of per diem wages for each craft, classification, or type of 
worker needed to execute the Contract, as determined by Director of the State of California 
Department of Industrial Relations, are on file at the City’s Public Works Department and may 
be obtained from the California Department of Industrial Relations website 
[http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm] and are deemed included in the 
Proposal Documents. Upon request, Owner will make available copies to any interested party. Also, 
Contractor shall post the applicable prevailing wage rates at the Site. 

6.05 Withdrawal of Proposals: 

 Contractor may withdraw their Proposals at any time prior to the Proposal Due time fixed in this 
Document 00 2115, only by written request for the withdrawal of Proposal filed with Owner at the 
City Clerk’s Office, located at 610 Foster City Boulevard, Foster City, CA 94404. Contractor 
or its duly authorized representative shall execute request to withdraw Proposal. 

6.06 Ineligible Contractors and Subcontractors: 

A. Owner shall not accept a Proposal from a Contractor who is ineligible to bid or work on, or be 
awarded, a public works project pursuant to Labor Code Section 1777.1 or 1777.7. The Contractor 
who is awarded the project contract shall not utilize, or allow work by, any subcontractor who is 
ineligible to bid or work on, or be awarded, a public works project pursuant to Labor Code Section 
1777.1 or 1777.7. (See Public Contract Code Section 6109.) The California Division of Labor 
Standards Enforcement publishes a list of debarred contractors and subcontractors on the Internet 
at www.dir.ca.gov/DLSE/debar.html. 

http://www.dir.ca.gov/DLSE/debar.html
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6.07 Public Records Act Requests: 

 
A. In accordance with the Public Records Act, Owner will make available to the public all 

correspondence and written questions submitted during the RFP period, all Proposal submissions 
opened in accordance with the procedures set forth herein, and all subsequent Proposal evaluation 
information. Except as otherwise require by law, Owner will not disclose trade secrets or proprietary 
financial information submitted by Contractors that has been designated as confidential by 
Contractor. 
 

B. Upon a request for records regarding this Proposal, Owner will notify the Contractor involved, within 
10 Days from receipt of the request, when the records will be made available for inspection. If the 
Contractor timely identifies any “proprietary, trade secret, or confidential commercial or financial” 
information that Contractor determines is not subject to public disclosure, and requests that Owner 
refuse to comply with the records request, Contractor will, at its sole expense, take all appropriate 
legal action and defend Owner’s refusal to produce the information in all forums; otherwise Owner 
will make such information available to the extent require by applicable law, without restriction. 

C. Information disclosed in the Proposal and the attendant submissions are the property of Owner 
unless Contractor makes specific reference to data that is considered proprietary. 

6.08 Substitutions: 

A. Contractors must base their Proposals on products and systems specified in the Contract 
Documents or listed by name in Addenda. Substitutions are permitted only as provided in the 
Contract Documents  

6.09 Definitions: 

A. All abbreviations and definitions of terms used in this Document 00 2115 are set forth in Document 
00 5205 (Construction Services Agreement). 

 
 

END OF DOCUMENT
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PART 3 
 

PROPOSAL SCHEDULE 
DOCUMENT 00 4115 

 
THIS PROPOSAL IS SUBMITTED BY: 

 
 
____________________________________________________________________________________ 

(Firm/Company Name) 
 
 
Re:  Sidewalk Repair & Replacement Project (2020-2022)  
 

1. The undersigned Contractor proposes and agrees, if this Proposal is accepted, to enter into an 
agreement with the ESTERO MUNICIPAL IMPROVEMENT DISTRICT in the form included in the 
Contract Documents, Document 00 5205 (Construction Services Agreement), to perform and 
furnish all Work as specified or indicated in the Contract Documents for the Contract Sum and 
within the Contract Time indicated in this Proposal and in accordance with all other terms and 
conditions of the Contract Documents. 

2. Contractor accepts all of the terms and conditions of the Contract Documents (i.e., Document 00 
2115 (Instructions to Contractors. This Proposal will remain subject to acceptance for 60 Days after 
the day of Proposal opening, unless there is a Proposal protest, then 90 days after the day of 
receipt of Proposals. 

3. In submitting this Proposal, Contractor represents that Contractor has examined all of the Contract 
Documents, performed all necessary Pre-Proposal investigations, attended the mandatory Pre-
Proposal Meeting (if any), received the Pre-Proposal Meeting minutes (if any), and received the 
following Addenda: 

 

Addendum Number ADDENDUM DATE Signature of Contractor 

   

   

 

4. Based on the foregoing, Contractor proposes and agrees to fully perform the Work within the time 
stated and in strict accordance with the Contract Documents for the following sums of money listed 
in the following Proposal Schedule: 
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PROPOSAL SCHEDULE  
 
PROPOSAL ITEMS – All proposal items, including Total Amount and Unit Prices, must be filled in 
completely. Proposal items are described in the Contract Documents. Quote in figures only, unless words 
are specifically requested. 
  
Contractor proposes and agrees to fully perform the Work in strict accordance with the Contract Documents 
for the following sums of money in the following Schedule of Proposal Prices: 
 

  

 ITEM 
No. 

DESCRIPTION UNITS 
UNIT 

PRICE 
ESTIMATED 
QUANTITY 

TOTAL 
ANNUAL 
AMOUNT 

1. Sidewalk Replacement 
Square 

feet 
$ _____.___ 4000 $______.___ 

2. 
Standard Curb and Gutter with 2’ 
wide AC conform  

Lineal 
foot 

$ _____.___ 400 $______.___ 

3. Root Barrier 
Lineal 
foot 

$ _____.___ 100 
 
$______.___ 

4. 
Minor Concrete Repair 
(Reinforced Storm Drain Curb 
Inlet lid) 

Each $ _____.___ 30 $_____.___ 

5. Residential Driveway 
Square 

feet 
$ _____.___ 5  $_____.___ 

6. Commercial Driveway 
Square 

feet 
$ _____.___ 5  $_____.___ 

7. 
Curb Ramp – Type A (per latest trans 
Caltrans Detail A88A) 

Each $ ____.___ 1  $_____.___ 

8. 
Curb Ramp – Type B (per latest trans 
Caltrans Detail A88A) 

Each $ ____.___ 1  $_____.___ 

9. 
Curb Ramp – Type C (per latest trans 
Caltrans Detail A88A) 

Each $ ____.___ 1  $_____.___ 

10. 
Curb Ramp – Type D (per latest 
Caltrans Detail A88A) 

Each $ ____.___ 1  $_____.___ 

11. 
Curb Ramp – Type E (per latest 
Caltrans Detail A88A) 

Each $ ____.___ 1 $______.__ 

12. 

Curb Ramp – Type F (per latest 
Caltrans Detail A88A) 
 

 

 

 

 

 
 

Each $ ____.___ 1 $______.__ 
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13. 
Curb Ramp – Type G (per latest 
Caltrans Detail A88A) 

Each $ ____.___ 5 $______.__ 

     TOTAL NOT TO EXCEDE AMOUNT  $________.__ 
 
 

(Indicate Proposal Price in words) 
 

 

1. THE UNDERSIGNED ACKNOWLEDGES THAT PROPOSAL PRICE ALONE WILL NOT BE THE SOLE 
DETERMINING FACTOR IN THE SELECTION OF THE CONTRACTOR FOR THIS WORK. THE CITY 
WILL CONSIDER THE PROPOSAL COSTS FOR ALL PROPOSAL ITEMS IDENTIFIED HEREIN 
TOGETHER WITH THE CONTRACTOR QUALIFICATIONS AND REFERENCES TO FORM THE 
BASIS FOR ITS DECISION. The Selected Contractor will be determined as provided in Document 00 
2115 (Instruction to Contractors). 

 
 

2. The undersigned Contractor understands that Owner reserves the right to reject this Proposal. 
 

3. If written notice of the acceptance of this Proposal, hereinafter referred to as Notice of Award, is mailed 
or delivered to the undersigned Contractor within the time described in Paragraph 2 of this Document 
00 4115 or at any other time thereafter before it is withdrawn, the undersigned Contractor will execute 
and deliver the documents required by Document 00 2115 (Instructions to Contractors) within the times 
specified therein. 

 

4. Notice of Award or request for additional information may be addressed to the undersigned Contractor 
at the address set forth below. 

 

5. The undersigned Contractor agrees to commence Work on the date established in, and to complete all 
Work within the time specified in, Document 00 5205 (Construction Services Agreement). 

6. The undersigned Contractor agrees that, liquidated damages for failure to complete all Work in the 
Contract within the time specified in Document 00 5205 (Construction Services Agreement) shall be as 
set forth in Document 00 5205. 

 

7. UNIT PRICES ARE REQUIRED FOR ALL WORK IDENTIFIED IN THE PROPOSAL SCHEDULE.  
 

8. Full compensation for all work required including saw cutting, asphalt concrete removal, excavation, 
backfilling using native or imported soil, grading and tree root cutting and removal, and site restoration, 
including all labor, materials, equipment and incidentals necessary to complete the work, shall be 
included in the prices for “Square Foot of Sidewalk,” or “Lineal Foot of Curb and Gutter,” or “Square 
Foot of Driveway or Curb Ramp,” “Lineal Foot of Root Barrier” or “Square Foot of Asphalt Concrete 
Patching” and no additional compensation will be allowed.  

 

9. Proposal price shall include the repair and replacements of any minor irrigation systems damaged as 
part of the work in addition to the replacement of the same or better landscaping damaged or removed. 

 

10. Proposal shall be considered all-inclusive, and shall include the cost of all labor, equipment, materials, 
traffic control, removal of USA markings, insurance and other services included herein. 
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11. The names of all persons interested in the foregoing Proposal as principals are: 

 
IMPORTANT NOTICE: If Contractor or other interested person is a corporation, give the legal 

name of corporation, state where incorporated, and names of president 
and secretary thereof. If a partnership, give name of the firm and names 
of all individual co-partners composing the firm. If Contractor or other 
interested person is an individual, give first and last names in full. 

 
 
NAME OF CONTRACTOR: 
___________________________________________________________________ 
 
licensed in accordance with an act for the registration of Contractors, and with license 
number:_____________________________________ Expiration: __________________. 
 
 
____________________________________________________________________________________ 
        (Place of Incorporation, if Applicable)       (Principal) 
 
      _____________________________________________ 
            (Principal) 
 
      _____________________________________________ 
            (Principal) 
 
 

I certify (or declare) under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct. 
 
      ___________________________________________ 

     (Signature of Contractor) 
 
 
NOTE: If Contractor is a corporation, set forth the legal name of the corporation together with the signature 

of the officer or officers authorized to sign contracts on behalf of the corporation. If Contractor is a 
partnership, set forth the name of the firm together with the signature of the partner or partners 
authorized to sign contracts on behalf of the partnership. 

 
Business Address:    __________________________________________ 
 
      __________________________________________ 
 
      __________________________________________ 
 
 
Contractor’s Representative(s):   __________________________________________ 

(Name/Title) 
 
      __________________________________________ 

(Name/Title) 
 
       

__________________________________________ 
(Name/Title) 
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Officers Authorized to Sign Contracts  __________________________________________ 
(Name/Title) 

 
      __________________________________________ 

(Name/Title) 
 
      __________________________________________ 

(Name/Title) 
 
 
Telephone Number(s):    __________________________________________ 
        (Area Code)  (Number) 
 
      __________________________________________ 
        (Area Code)  (Number) 
 
Fax Number(s):     __________________________________________ 
        (Area Code)  (Number) 
 
      __________________________________________ 
        (Area Code)  (Number) 
 
Date of Proposal:    ___________________________________________ 
 

 
IMPORTANT NOTICE: If Contractor or other interested person is a corporation, give the legal 

name of corporation, state where incorporated, and names of 
president and secretary thereof. If a partnership, give name of the 
firm and names of all individual co-partners composing the firm. If 
Contractor or other interested person is an individual, give first and 
last names in full. 

 

 
* END OF DOCUMENT *
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PART 4 
Document 00 4519 

 
NON-COLLUSION AFFIDAVIT 

(To be Completed by Contractor and Submitted with Cost Proposal) 
 

Public Contract Code § 7106 
 
NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER AND SUBMITTED 

WITH PROPOSAL 
 

 
STATE OF CALIFORNIA   ) 
     ) ss. 
COUNTY OF SAN MATEO  ) 
 
________________________________ [Name of Principal of Contractor], being first duly sworn, 
deposes and says that he or she is ______________________ [Office of Affiant] of 
_____________________ [Name of Proposer], the party making the foregoing proposal, that the 
proposal is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation; that the proposal is genuine and not collusive 
or sham; that Proposer has not directly or indirectly induced or solicited any other Proposer to put 
in a false or sham proposal, and has not directly or indirectly colluded, conspired, connived or 
agreed with any Proposer or anyone else to put in a sham proposal, or that anyone shall refrain 
from proposing, and that the Proposer has not in any manner, directly or indirectly, sought by 
agreement, communication or conference with anyone to fix the proposal price of Proposer or any 
other Proposer, or to fix any overhead, profit or cost element of the proposal price, or of that of any 
other Proposer, or to secure any advantage against the public body, or anyone interested in the 
proposed contract; that all statements contained in the proposal are true; and further, that Proposer 
has not, directly or indirectly, submitted its proposal price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company association, organization, proposal depository, or to any 
member or agent thereof to effectuate a collusive or sham proposal. 
 
Executed under penalty of perjury under the laws of the State of California: 
 
 
    
 _________________________________________________ 
       (Name of Contractor) 

   
       
_______________________________________________
___ 

       (Signature of Principal) 
 
 
Subscribed and sworn before me, ______________________________________________, 
 
This    day of        , 20____  
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Notary Public of the State of _________________________________    
 
In and for the County of_____________________________________ 
 
My Commission expires_____________________________________ 
            (Seal) 
NOTE: If Proposer is a partnership or a joint venture, this affidavit must be signed and sworn to by 
every member of the partnership or venture. 
 
NOTE: If Proposer is a corporation, this affidavit must by the Chairman, President, or Vice President 
and by the Secretary, Assistant Secretary, Chief Financial Officer, or Assistant Treasurer. 
 
NOTE: If Proposer’s affidavit on this form is made outside the State of California, the official position 
of the person taking such affidavit shall be certified according to law. 

 
 

* END OF DOCUMENT * 
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PART 5 
 

CONTRACTOR’S CERTIFICATIONS 
Document 00 4545 

(To be Completed by Contractor and Submitted with Cost Proposal) 
 

The undersigned Contractor certifies to Owner as set forth in sections 1 through 7 below. 
 
1. STATEMENT OF CONVICTIONS 

By my signature hereunder, I hereby swear, under penalty of perjury, that no more than 
one final, unappealable finding of contempt of court by a Federal Court has been issued against 
Contractor within the past two years because of failure to comply with an order of a Federal Court 
or to comply with an order of the National Labor Relations Board. 

2. CERTIFICATION OF WORKER’S COMPENSATION INSURANCE 

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions 
of Section 3700 of the Labor Code which require every employer to be insured against liability for 
worker's compensation or to undertake self-insurance in accordance with the provisions of that 
Code, and I will comply with such provisions before commencing the performance of the work of 
this Contract. 

3. CERTIFICATION OF PREVAILING WAGE RATES AND RECORDS 

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions 
of Labor Code Section 1773, which requires the payment of prevailing wage on public projects. 
Also, that the Contractor and any subcontractors under the Contractor shall comply with Labor 
Code Section 1776, regarding wage records, and with Labor Code Section 1777.5, regarding the 
employment and training of apprentices. It is the Contractor’s responsibility to ensure compliance 
by any and all subcontractors performing work under this Contract. 

4. CERTIFICATION OF COMPLIANCE WITH PUBLIC WORKS CHAPTER OF LABOR 
CODE 

By my signature hereunder, as the Contractor, I certify that I am aware of Sections 1777.1 
and 1777.7 of the California Labor Code and Contractor and Subcontractors and am eligible to 
bid and work on public works projects. 

5. CERTIFICATION OF NON-DISCRIMINATION 

By my signature hereunder, as the Contractor, I certify that there will be no discrimination 
in employment with regard to race, color, religion, gender, sexual orientation, age or national 
origin; that all federal, state, and local directives and executive orders regarding non-
discrimination in employment will be complied with; and that the principal of equal opportunity in 
employment will be demonstrated positively and aggressively. 

6. CERTIFICATION OF NON-DISQUALIFICATION 

By my signature hereunder, as the Contractor, I swear, under penalty of perjury, that the 
below indicated Contractor, any officer of Contractor, or any employee of Contractor who has a 
proprietary interest in such Contractor, has never been disqualified, removed, or otherwise 
prevented from bidding on, or completing a Federal, State, or local government project because 
of a violation of law or safety regulation, except as indicated on the separate sheet attached hereto 
entitled “Previous Disqualifications.” If a statement of “Previous Disqualifications” is attached, 
please explain the circumstances.  
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7. CERTIFICATION OF ADEQUACY OF CONTRACT AMOUNT 

By my signature hereunder, as the Contractor, pursuant to Labor Code Section 2810(a), 
I certify that, if awarded the Contract based on the undersigned’s proposal, the Contract will 
include funds sufficient to allow the Contractor to comply with all applicable local, state, and 
federal laws or regulations governing the labor or services to be provided. I understand that 
Owner will be relying on this certification if it awards the Contract to the undersigned. 
 
 
 
  __________________________________________________ 

CONTRACTOR’S SIGNATURE 
 
 
 
Company Name ________________________________________________ 
 
Signed by (printed) ________________________________________________ 
 
Title   ________________________________________________ 
 
Dated   ________________________________________________ 
 

 
* END OF DOCUMENT *
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PART 6 
 

CONTRACTOR’S REGISTRATION FORM 
Document 00 4325 

 (To be Completed by Contractor and Submitted with Cost Proposal) 
 

 
 
INDEPENDENT CONTRACTOR REGISTRATION 
 
Contractor’s License #             
 
Date:        Fed I.D. #        
 
Full Corporate Name of Company:           
 
Street Address:              
 
              
 
Mailing Address:             
 
              
 
Email Address:              
 
Phone:        Fax:         
 
Name of Principal Contact:            
 
Type of Business:   _____ Sole Proprietor   _____ Partnership 
     _____ Non-Profit 501(c)(3)  _____ Corporation 
     _____ other (please explain:__________________________________) 
 
INSURANCE 
 
Workers’ Compensation: 
 
Carrier:              
 
Address:              
 
Phone and Fax:             
 
Policy Number:              
 
 
General Liability: 
 
Carrier:              
 
Address:              
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Phone and Fax:             
 
Policy Number:              
 
Policy Limits: $              
 
A.M. Best Rating:             
 
Automobile Liability: 
 
Carrier:              
 
Address:              
 
Phone and Fax:             
 
Policy Number:              
 
Policy Limits: $              
 
A.M. Best Rating:             
 
 
All-risk Course of Construction (if Required by Document 00 5205 Informal Construction Services 
Agreement, Appendix A): 
 
Carrier:              
 
Address:              
 
Phone and Fax:             
 
Policy Number:              
 
Policy Limits: $              
 
A.M. Best Rating:             
 
 
 
CONTRACTOR CERTIFIES, UNDER PENALTY OF PERJURY, THAT THE FOREGOING 
INFORMATION IS CURRENT AND ACCURATE AND AUTHORIZES OWNER, AND ITS AGENTS AND 
REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE ABOVE 
INFORMATION. 
 
 
         
 SIGNATURE 
 
         
 DATE 



 

Part 6-Contractor’s Registration Forms 00 4325 00 4325 - 3   
Sidewalk Repair & Replacement (2022-2024) 

SAFETY EXPERIENCE 
 
 The following statements as to the Contractor’s safety experience are submitted with the 
Proposal, as part thereof, and the Contractor guarantees the truthfulness and accuracy of all information. 
 
 
 1. List Contractor’s interstate Experience Modification Rate for the last three years. 
 
  [20__] _____ [20__] _____ [20__] _____ 
 
 2. Use Contractor’s last year's Cal/OSHA 300/301 log to fill in the following number of 
injuries and illnesses: 
 
  a. Number of lost workday cases   _______________ 
 
  b. Number of medical treatment cases  _______________ 
 
  c. Number of fatalities    _______________ 
 
 3. Employee hours worked last year   _______________ 
 
 4. State the name of Contractor’s safety engineer/manager: 
 
                                                                           
Attach a resume or outline of this individual's safety and health qualifications and experience. 
 
  
I CERTIFY, UNDER PENALTY OF PERJURY, THAT THE FOREGOING INFORMATION IS CURRENT 
AND ACCURATE AND I AUTHORIZE OWNER, AND ITS AGENTS AND REPRESENTATIVES TO 
OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE ABOVE INFORMATION. 
 
 
 CONTRACTOR: 
 
 
 
 By: ________________________________________________ 
    Signature 
 
 
 Its: _________________________________________________ 
    Title 
 
                                                     
 Date_________________________________________________ 
 
 

 
END OF DOCUMENT 
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PART 7 
  

CONTRACTOR’S QUALIFICATIONS AND REFERENCES 
 (To be Completed by Contractor and Submitted with Cost Proposal) 

 

 

Name of Contractor: _________________________________________________ 
 

1. The Contractor has been engaged in the contracting business, under the present business 
name for ________ years. 

 

2. Experience in work of a nature similar to that covered in the proposal documents extends 
over a period of _______ years. 

 

3. Has contractor ever failed to satisfactorily complete a contract awarded to them, except as 
follows: (Name any and all exceptions and reasons therefore.) 

 
 
 
 

 

4. The following contracts have been satisfactorily completed in the last three years for the 
persons, firms or authorities indicated: 

 

TYPE OF CONTRACT LOCATION 
YEAR WORK AMOUNT AND FOR WHOM PERFORMED 

 
(a) _______ ________ __________ ______________________________________ 

 
(b) _______ ________ __________ ______________________________________ 

 
(c) _______ ________ __________ ______________________________________ 

 
(d) _______ ________ __________ ______________________________________ 

 
(e) _______ ________ __________ ______________________________________ 

 

 

5. The following person may be contacted for information concerning the contract work listed 
above (list a reference for each contract named): 

 
NAME/TITLE   ADDRESS    TELEPHONE 

 

(a) __________________________  ________________________  ______________ 

 

(b) __________________________  ________________________  ______________ 

 

(c) __________________________  _________________________ ______________ 

 

(d) __________________________  _________________________ ______________ 

 

(e) __________________________  _________________________ ______________ 

 

6. Following is a list of plant and equipment owned by the Contractor, which is definitely 
available for use on the proposed work as required: 
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 QUANTITY NAME, TYPE, AND CAPACITY  CONDITION LOCATION 

 
 _________ ______________________________ ___________ __________________ 
 
 _________ ______________________________ ___________ __________________ 
 
 _________ ______________________________ ___________ __________________ 
 
 _________ ______________________________ ___________ __________________ 
 

 (Attach additional sheets as necessary) 
 

All of the above statements as to experience, financial qualifications, and available plant and 
equipment are submitted in conjunction with the proposal, as a part thereof and the 
truthfulness and accuracy of the information is guaranteed by the Contractor. 

 
 Signature of Contractor: ____________________________ 
 
 ____________________________ 

 Print Name and Title 
 
 

* END OF DOCUMENT * 
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DIVISION 0 
 
 

CONTRACT REQUIREMENTS 
  



 

 

Contract Requirements 2 
Sidewalk Repair & Replacement (2022-2024) 

 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
 



 

 

Notice of Award 00 5105  00 5105 - 1  
Sidewalk Repair & Replacement Project (2020-2022 

DOCUMENT 00 5105 
 

NOTICE OF AWARD 
 
Dated        

TO:        

ADDRESS:              

CONTRACT NO.: ______________________________ 

CONTRACT FOR: ESTERO MUNICIPAL IMPROVEMENT DISTRICT 
   SIDEWALK REPAIR & REPLACEMENT (2020-2022)  
  
 
The Contract Sum of your Agreement is            
       (Amount in Words) 
Dollars ($   ) 
 
1. Two copies of the proposed Contract Documents listed below accompany this Notice of Award. 
 
2. You must comply with the following conditions precedent by 5:00 p.m. of the 20th Day following the 

date of this Notice of Award, that is, by Day of the Week, Month Day, 2020. 
  

a. Deliver to Owner two fully executed counterparts of Document 00 5205 (Construction 
Services Agreement). Each copy of Document 00 5205 must bear your original signature 
on the signature page and your initials on each page. 

b. Deliver to Owner one original set of the insurance certificates with endorsements required 
by Document 00 5205 Appendix C. 

c. If your Contract Sum exceeds (or is expected to exceed) $25,000, deliver to Owner one 
original Construction Performance Bond in form attached to Document 00 5205 as 
Appendix D, executed by you and your surety. 

d. If your Contract Sum exceeds (or is expected to exceed) $25,000, deliver to Owner one 
original Construction Labor and Material Payment Bond in form attached to Document 00 
5205 as Appendix E, executed by you and your surety. 

3. Failure to comply with these conditions within the time specified will entitle Owner to consider your 
Proposal abandoned and to annul this Notice of Award. 

 
4. Within 21 Days after you comply with the conditions in Paragraph 2 of this Document 00 5105, 

Owner will return to you one fully signed counterpart of Document 00 5205 (Informal Construction 
Services Agreement) with 1 copy of the Project Manual (including Specifications and Drawings).  

 
5. Before you may start any Work at the Site, you must attend a pre-construction conference. The 

pre-construction conference may be arranged through Greg Baeza, (650) 286-3551. Questions 
regarding bonds and insurance may be directed to Andra Lorenz, (650) 286-3215 . All other 
inquiries regarding the Project should be directed to Greg Baeza . 

 
6. Upon commencement of the Work, you and each of your Subcontractors shall certify and provide 

Owner copies of payroll records in accordance with Labor Code Section 1776. 
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OWNER: ESTERO MUNICIPAL IMPROVEMENT 
DISTRICT 

 

 

By:         

                    (Title) 
 

                 

                 (Print Name) 
 

 
 
 
ATTEST: ______________________________________ 
                   City Clerk 
 
 
         ______________________________________ 
                    (Print Name) 
 
 
 
 
AUTHORIZED BY CITY RESOLUTION: 
 
 
NO: ___________________________________ 
 
 
ADOPTED: ________________________________, 2020 
 
 
Copy of Resolution Attached 
 
 
 
 
 
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 5205 
 

CITY OF FOSTER CITY 
610 Foster City Boulevard, Foster City, CA 94404 

 

CONSTRUCTION SERVICES AGREEMENT 

 

SIDEWALK REPAIR & REPLACEMENT (2020-2022) 
 

 
 

DATE:      
 

1. IDENTIFICATION OF CONTRACTOR: 

CONTRACTOR: 
  

LICENSE NO: 

2. SCOPE OF THE WORK 

See Scope of Work attached as Appendix A. 

3. COMPENSATION FOR WORK. Contractor’s total compensation for the Work performed 
under this Agreement (Contract Sum) shall not exceed $___________, to be paid as (check 
one): (1)  lump sum; (2)  lump sum with progress payments; (3)  per attached schedule 
of rates and charges, up to a guaranteed not-to-exceed amount of $__________. All 
payments (check one):  shall  shall not be subject to a five percent (5%) retention on each 
work order issued under this contract. 

4. SCHEDULE OF PERFORMANCE FOR THE WORK. Contractor shall commence and 
complete the Work by the following dates: 

Work is issued to the Contractor as a Work Order on an as-needed basis during the two year 
contract period. Each Work Order will identify the location and type of work to be performed, 
the effective date for commencement of work, specific work item quantities and the Work 
Order amount based on the unit prices listed in the Contractor’s Proposal Schedule. The 
Contractor shall complete any given work order within thirty (30) calendar days of the 
commencement of work. Work shall commence within fourteen (14) calendars days of 
notification by the City. 
 
The City does not guarantee a minimum number of Work Orders issued or the dollar amount 
of work to be performed. 

4.01 Liquidated Damage Amounts. 

A. Once work is started on any given work order, work must be completed within thirty (30) 
calendar days. For each calendar day in excess of the time specified for completion of the 
work, the Contractor shall pay to the City, or have withheld from monies due, the sum of 
$ 100.00 (One Hundred and 00/100 Dollars) per calendar day until the work is complete. 



 

 

Contract Services Agreement 00 5205  00 5205 -2 
Sidewalk Repair & Replacement (2022-2024) 

B. $100 per calendar day in liquidated damages will also be assessed for each calendar day 
exceeding seven (7) calendar days between removal and replacement of concrete in any 
location. 

C. For all work, once the City notifies the contractor, work must commence within fourteen 
(14) calendar days. For each calendar day in excess of the time specified for 
commencement of work, the Contractor shall pay to the City, or have withheld from monies 
due, the sum of $ 50.00 (Fifty and 00/100 Dollars) per calendar day until the work is 
commenced. 

4.02 Scope of Liquidated Damages 

 Contractor and Owner agree that because of the nature of the Project, it would be 
impractical or extremely difficult to fix the amount of such actual damages incurred by 
Owner because of a delay in completion of all or any part of the Work. Contractor and 
Owner agree that specified measures of liquidated damages shall be presumed to be the 
amount of such damages actually sustained by Owner, and that because of the nature of 
the Project, it would be impracticable or extremely difficult to fix the actual damages. 

B. Liquidated damages for delay shall cover administrative, overhead, interest on bonds, and 
general loss of public use damages suffered by Owner as a result of delay. Liquidated 
damages shall not cover the cost of completion of the Work, damages resulting from 
Defective Work, lost revenues or costs of substitute facilities, or damages suffered by 
others who then seek to recover their damages from Owner (for example, delay claims of 
other contractors, subcontractors, tenants, or other third-parties), and defense costs 
thereof. Owner may deduct from any money due or to become due to Contractor 
subsequent to time for completion of entire Work and extensions of time allowed pursuant 
to provisions hereof, a sum representing then-accrued liquidated damages. 

C. Should the Contractor fail to complete all or any portion of the work within the specified 
time or within such extra time as may be allowed for delays by formal extensions granted 
by the City, deductions as set forth above will be made from the Contractor's earnings for 
the time that the work remains incomplete after the time set for its completion. 

D. After the specified or formally extended completion of time, no time extension will be 
granted for delays caused by climatic conditions. 
 

5. TERMS AND CONDITIONS. 

5.01 Contractor shall perform the Work in accordance with the terms and conditions of this 
Agreement and the following attachments (together, Contract Documents): 

Appendix A – Scope of Work 

 Appendix B – General Conditions 

 Appendix C – Insurance 

 Appendix D – Construction Performance Bond 

 Appendix E – Construction Labor and Materials Payment Bond 

 Appendix F – Supplemental Conditions 

 Division 1 General and Technical Requirements 

5.02 The Contract Documents are the sole and exclusive provisions that govern the Work 
described herein. Any provision contained in any purchase order issued in connection with 
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this Agreement or the Work described herein shall be null and void and shall have no force 
or effect. 

5.03 Agreement number must appear on all invoices and correspondence. Send invoices in 
duplicate immediately upon performance of Work ordered hereon to: 

City of Foster City, 
Greg Baeza 
100 Lincoln Centre Drive 
Foster City, CA 94404 
 

 

CONTRACTOR: OWNER: City of Foster City  
 
________________________________   _____________________________  
Signature       Signature 
 
 
________________________________   ______________________________  
Print Name & Title      Catherine Mahanpour, Mayor 
 
 
_________________________________   ______________________________ 
Date        Date 
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Appendix A to Construction Services Agreement 
 

SCOPE OF WORK 
PART 1 - GENERAL 
 

This section includes specifications related to the scope of work. 
 
1.01 WORK DESCRIPTION 

 
The work to be performed, in general, consists of removing and replacing damaged 
sections of existing concrete sidewalk, curb, gutter, curb ramp, and driveway; asphalt 
concrete pavement tie-in; curb inlet replacements and minor concrete repair surrounding 
curb inlet replacements. The work shall include traffic control, saw cutting, excavation, 
backfilling, compaction, installation of root barriers, asphalt patching, asphalt conforms 
adjacent to new gutters, and clearing and grubbing.  

 
1.02 LOCATION OF WORK 

 

Locations of work will be throughout the City of Foster City. 
 
1.03 ORDER OF WORK 

 
The Contractor is not authorized to perform any work until written direction is provided by the 
City. 
 
The notification to commence work will not be issued until the contract has been properly 
executed, bonds are furnished and approved, and insurance certificates have been 
submitted and approved. 
 
Work shall be continued at all times with such force and equipment as will be sufficient to 
complete it within the specified time. The Contractor expressly agrees that the Contractor 
has taken into consideration and made allowance for all ordinary delays and hindrances to 
the work to be performed and that the Contractor will complete the work within the specified 
time. 
 
Work to be issued to the Contractor as a Work Order on an as-needed basis during the two 
(2) year contract period. Each Work Order will identity the location and type of work to be 
performed, the effective date for commencement of work, specific work item quantities and 
the Work Order amount based on the unit prices listed in the Proposal Schedule. The 
Contractor shall complete any given work order within thirty (30) calendar days of the 
commencement of work. Work shall commence within fourteen (14) calendar days of 
notification by the City. 
 
The City does not guarantee a minimum number of Work Orders issued or the dollar 
amount of work to be performed. 

 
The City will issue work orders to the Contractor to perform repair/replacement of sections 
of sidewalk or lengths of curb or gutter, or perform other concrete repairs as listed in 
Proposal Schedule at one or more locations during the term of the contract. While there 
will be no minimum quantities for work, the City will use its best efforts to ensure that the 
work order contains no less than one thousand (1,000) square feet of sidewalk, two 
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hundred (200) linear feet of curb and gutter and four (4) curb ramps. The City will also use 
its best efforts to group work so that a minimum length of curb and gutter to be replaced 
would be five (5) lineal feet and sidewalk would be twenty five (25) square feet. The 
quantities may not be continuous sections. Instead, they may be the sum total of small 
sections of various streets. 
 
All work performed shall be measured and paid for based on the contract unit prices listed 
in Proposal Schedule. 
 

1.04 DURATION OF CONTRACT 
 
The Sidewalk Repair & Replacement (2020-2022) will be for a contract period of two (2) 
years. The contract start date will be determined after approval of the agreement by the 
Foster City City Council. The target date for Council approval is May 2, 2022. 
 

1.05 CHANGES IN WORK 
 
The City shall have the right to make changes to the plans and/or specifications and the 
Contractor shall perform the work as changed.  
 
No adjustment to the unit price for any item in the Proposal Schedule shall be made in the 
event more repair locations are added or deleted from the scheduled maintenance program. 
 
Increase or decrease in quantities due to differences between the proposal quantities for any 
item and the actual constructed quantities as measured in the field shall not be considered 
as change in the scope of work. 
 

1.06 USA MARKER REMOVAL 
 
It shall be the Contractor’s responsibility to remove all underground utility markings after 
construction is complete. The cost for removal of utility markings shall be included in various 
items of work and no additional compensation shall be allowed. 
 

1.07 NOTIFICATIONS 
 
The Contractor shall notify the occupants of properties affected by the work. Notification shall 
be by delivery of handbills to be prepared and furnished by the Contractor. Handbills shall 
be distributed 7 calendar days prior to the commencement of work. The handbills shall 
contain information regarding the work, dates and hours of the work to be clearly identified. 
A copy of the handbill shall be submitted to the City for review and approval 7 calendar days 
prior to distribution. 
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Appendix B to Construction Services Agreement 

GENERAL CONDITIONS 
 

ARTICLE 1 TERMS OF PERFORMANCE 

1.01 Construction Services Agreement (Agreement) Force and Effect. The provisions of 
the Agreement and other Contract Documents constitute the entire agreement between 
the Contractor and Owner regarding the Work described herein. No representation, term 
or covenant not expressly specified in the Contract Documents shall, whether oral or 
written, be a part of this agreement. The Agreement and other Contract Documents shall 
govern the Work described herein (whenever performed), and shall supersede all other 
purchase orders and agreements between Contractor and Owner, and any proposal, with 
respect to the Work described herein.  

1.02 No Modification or Waiver. The Contract Documents may not be modified, nor may 
compliance with any of its terms be waived, except by written instrument executed and 
approved by fully authorized representatives of Owner and Contractor. Contract 
Documents headings are for convenience only and do not affect the construction of the 
Contract Documents. 

1.03 Performance of Work/No Assignment. Time is of the essence in the performance of the 
Work. Contractor will perform the Work in a skillful and workmanlike manner; comply fully 
with criteria established by Owner, and with applicable laws, codes, and all applicable 
industry standards. Contractor shall maintain its work area in a clean and sanitary 
condition, clear debris and trash at the end of each work day, and shall not damage or 
disrupt any property unless specifically part of the scope of the Agreement. Contractor 
shall not contract any portion of the Work or otherwise assign the Agreement without prior 
written approval of Owner. (Contractor shall remain responsible for compliance with all 
terms of the Contract Documents, regardless of the terms of any such assignment.) The 
Contractor shall permit Owner (or its designees) access to the work area, Contractor’s 
shop, or any other facility, to permit inspection of the Work at all times during construction 
and/or manufacture and fabrication. The granting of any progress payment, and any 
inspections, reviews, approvals or oral statements by any Owner representative, or 
certification by any governmental entity, shall in no way limit Contractor’s obligations under 
the Contract Documents. Either party’s waiver of any breach, or the omission or failure of 
either party, at any time, to enforce any right reserved to it, or to require strict performance 
of any provision of the Contract Documents, shall not be a waiver of any other right to 
which any party is entitled, and shall not in any way affect, limit, modify or waive that 
party’s right thereafter to enforce or compel strict compliance with every provision hereof. 
Owner shall have, at all times, set-off rights with respect to any payment and Contractor’s 
failure to perform the terms of the Contract Documents. 

ARTICLE 2 LEGAL AND MISCELLANEOUS 

2.01 Records and Payment Requests. Contractor shall submit all billings with all necessary 
invoices or other appropriate evidence of proper performance, after which Owner shall 
make payment within thirty (30) days. Upon Owner’s written request, Contractor shall 
make available to Owner, its authorized agents, officers, or employees, any and all 
ledgers, books of accounts, invoices, vouchers, cancelled checks, and other records or 
documents evidencing or relating to the Work or the expenditures and disbursement 
charged to Owner, and all correspondence, internal memoranda, calculations, books and 
accounts, records documenting its Work under the Agreement, and invoices, payrolls, 
timecards, records and all other data related to matters covered by the Agreement. 
Contractor shall furnish to Owner, its authorized agents, officers, or employees, such other 
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evidence or information as Owner may require with regard to the Work or any such 
expenditure or disbursement charged by Contractor. Contractor shall maintain all such 
documents and records prepared by or furnished to Contractor during the course of 
performing the Work for at least five years following completion of the Work, except that 
all such items pertaining to hazardous materials shall be maintained for at least thirty (30) 
years. Contractor shall permit Owner to audit, examine and make copies, excerpts and 
transcripts from such records. The State of California or any federal agency having an 
interest in the subject of the Agreement shall have the same rights conferred to Owner by 
this section. Such rights shall be specifically enforceable. 

2.02 Independent Contractor. Contractor is an independent Contractor and does not act as 
Owner’s agent in any capacity, whatsoever. Contractor is not entitled to any benefits that 
Owner provides to Owner employees including, without limitation, insurance, worker’s 
compensation benefits or payments, pension benefits, health benefits or insurance 
benefits. Terms within the Contract Documents regarding directives apply to and concern 
the result of the Contractor’s provision of Work not the means, methods, or scheduling of 
the Contractor’s Work. Contractor shall be solely responsible for the means, methods, 
techniques, sequences and procedures with respect to its provision of Work under the 
Contract Documents. Contractor shall pay all payroll taxes imposed by any governmental 
entity and will pay all other taxes not specifically identified in the Contract Documents as 
Owner’s responsibility. 

2.03 Indemnity/Liability. Contractor shall defend, indemnify, and save harmless, to the fullest 
extent permitted by law, the Owner and each of its officers, directors, representatives, 
agents and employees, against all claims, suits, actions, loss, cost, damage, expense, 
and liability arising from or related to bodily injury to or death of any person or damage to 
any property, or resulting from any breach and/or Contractor’s negligence in performing 
the Work pursuant to the Contract Documents. Notwithstanding any provision of the 
Contract Documents, Owner shall not be liable to Contractor or anyone claiming under it, 
in contract or tort, for any special, consequential, indirect or incidental damages arising 
out of or in connection with the Contract Documents or the Work. Owner’s rights and 
remedies, whether under the Agreement or other applicable law, shall be cumulative and 
not subject to limitation. Contractor’s obligations to defend, indemnify, and save harmless 
the Owner are undertaken in addition to, and shall not in any way be limited by, the 
insurance obligations contained within this Agreement. Contractor’s responsibility for such 
defense and indemnity obligations shall survive the termination or completion of this 
Agreement for the full period of time allowed by law. 

2.04 Defective Work; Warranties. Contractor warrants that all construction services shall be 
performed in accordance with generally accepted professional standards of good and 
sound construction practices, all Contract Documents requirements, and all laws, codes, 
standards, licenses, and permits. Contractor warrants that all materials and equipment 
shall be new, of suitable grade of their respective kinds for their intended uses, and free 
from defects. Contractor hereby grants to Owner for a period of one year following the 
date of completion its unconditional warranty of the quality and adequacy of all of the Work 
including, without limitation, all labor, materials and equipment provided by Contractor and 
its Subcontractors of all tiers. If either prior to completion of the Work, or within one year 
after completion, any Work (completed or incomplete) is found to violate any of the 
foregoing warranties (Defective Work), Contractor shall promptly, without cost to Owner 
and in accordance with Owner’s written instructions, correct, remove and replace the 
Defective Work with conforming Work, and correct, remove and replace any damage to 
other Work or other property resulting therefrom. If Contractor fails to do so, Contractor 
shall pay all of the Owner’s resulting claims, costs, losses and damages. Where 
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Contractor fails to correct Defective Work, or defects are discovered outside the correction 
period, Owner shall have all rights and remedies granted by law. 

2.05 Compliance with Laws; Conflict of Interests. Contractor agrees to comply with all 
applicable federal and state laws, regulations and policies, as amended, including those 
regarding discrimination, unfair labor practices, anti-kick-back, collusion, and the 
provisions of the Americans with Disability Act. Contractor, its officer, partners, associates, 
agents, and employees, shall not make, participate in making, or in any way attempt to 
use the position afforded them by the Contract Documents to influence any governmental 
decision in which he or she knows or has reason to know that he or she has a financial 
interest under applicable state, federal and local conflict of interest regulations. Contractor 
warrants that no person or agency has been employed or retained to solicit or obtain the 
Agreement upon an agreement or understanding for a contingent fee, except a bona fide 
employee or agency. 

2.06 Termination; Suspension; Disputes. Owner may direct Contractor to terminate, 
suspend, delay, interrupt or accelerate Work, in whole or in part, for such periods of time 
as Owner may determine in its sole discretion. Owner will issue such directives in writing, 
and may do so, in whole or in part, for its convenience or due to Contractor’s fault. Owner 
will compensate Contractor for extra costs resulting from such directives only to the extent 
that Owner issues such directives for its convenience and not due to Contractor’s fault 
(but Owner shall not compensate Contractor for costs, profit or overhead anticipated to be 
earned or incurred on Work terminated for Owner’s convenience.) Contractor shall 
continue its Work throughout the course of any dispute, and Contractor’s failure to 
continue Work during a dispute shall be a material breach of the Contract Documents. All 
claims by Contractor against Owner shall be submitted in writing to Owner, and shall be 
governed by Public Contract Code Sections 20104 – 20104.6, after which time the one 
year time period in Government Code Section 911.2 shall be, pursuant to Government 
Code Section 930.2, reduced to 90 days. Should Contractor be terminated for default, and 
such termination is subsequently determined to be wrongful, such termination will be 
converted to a termination for convenience as provided herein.  

2.07 Execution; Venue; Limitations. The Agreement shall be deemed to have been executed 
in San Mateo County, California. Enforcement of the Contract Documents shall be 
governed by the laws of the State of California, excluding its conflict of laws rules. Except 
as expressly provided in the Contract Documents, nothing in the Contract Documents shall 
operate to confer rights or benefits on persons or entities not party to the Agreement. As 
between the parties to the Agreement, any applicable statute of limitations for any act or 
failure to act shall commence to run on the date of Owner’s issuance of the final Certificate 
for Payment, or termination of the Contract Documents, whichever is earlier, except for 
latent defects, for which the statute of limitation shall begin running upon discovery of the 
defect and its cause. 

2.08 Employee Wages; Records; Apprentices. Contractor shall pay prevailing wages to its 
employees on any contract in excess of $1,000.00 (one thousand dollars). Copies of the 
prevailing rate of per diem wages are on file at Owner’s principal office. Contractor shall 
comply with the 8-hours per day/40 hours per week/overtime/working hours restrictions 
for all employees, pursuant to the California Labor Code. Contractor and all subcontractors 
shall keep and maintain accurate employee payroll records for Work performed under the 
Agreement. The payroll records shall be certified and submitted as required by law, 
including Labor Code Section 1771.4 (if applicable) and 1776, including (if the Agreement 
is awarded on or after April 1, 2015 or continues on or after January 1, 2016) to the Labor 
Commissioner no less frequently than monthly. Contractor shall comply fully with Labor 
Code Section 1777.5 in the hiring of apprentices for work relating to the Agreement. If the 
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Agreement exceeds $2,000 and is funded with federal funds, then Contractor shall pay 
federal Davis Bacon wages and comply with applicable federal requirements. 

2.09 Mandatory Contractor and Subcontractor Registration. Pursuant to Labor Code 
Section 1771(a), Contractor represents that it and all of its Subcontractors are currently 
registered and qualified to perform public work pursuant to Labor Code Section 1725.5. 
Contractor covenants that any additional or substitute Subcontractors will be similarly 
registered and qualified. 

2.10 Worker’s Compensation. Pursuant to Labor Code Sections 1860 and 1861, in 
accordance with the provisions of Section 3700 of the Labor Code, every contractor will 
be required to secure the payment of compensation to his employees. Contractor 
represents that it is aware of the provisions of Labor Code Section 3700 that require every 
employer to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that Code, and Contractor shall comply 
with such provisions before commencing the performance of the Work.  

2.11 Construction Performance Bond; Construction Labor and Materials Payment Bond; 
Securities in Lieu of Retention Escrow Account. 

A. If Contract Sum under the Agreement exceeds (or is expected to exceed) $25,000, 
Contractor shall provide a construction performance bond in form attached hereto as 
Appendix D – Construction Performance Bond, and a construction labor and material 
payment bond, in accordance with Civil Code Section 9550 and in form attached hereto 
Appendix E – Construction Labor and Materials Payment Bond. Contractor may not 
substitute cash in lieu of the required bond(s). 

B. If the Agreement specifies performance retention, Contractor may elect to substitute 
securities or direct payment to an escrow account, pursuant to Public Contract Code 
Section 22300 (incorporated herein by this reference). 

2.12 Earthwork and Underground Facilities. If the Work involves digging trenches or other 
excavations that extend deeper than four feet below the surface, Contractor shall notify 
Owner in writing of any material that Contractor believes may be hazardous waste that is 
required to be removed in accordance law, subsurface or latent physical conditions at the 
site differing from those indicated by information about the site made available to 
proposers prior to the deadline for submitting proposals, or unknown physical conditions 
at the site of any unusual nature, different materially from those ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the Contract 
Documents, pursuant to Section 7104 of the Public Contract Code. For any Work involving 
trench shoring that costs in excess of $25,000, Contractor shall submit and Owner (or a 
registered civil or structural engineer employed by Owner) must accept, in advance of 
excavation, a detailed plan showing the design of shoring, bracing, sloping, or other 
provisions to be made for worker protection from the hazard of caving ground during the 
excavation of such trench or trenches, pursuant to Labor Code Section 6705. If such plan 
varies from the shoring system standards, the plan shall be prepared by a registered civil 
or structural engineer. Consistent with Government Code Section 4215, as between 
Owner and Contractor, Owner will be responsible for the timely removal, relocation, or 
protection of existing main or trunk line utility facilities located on the Site only if such 
utilities are not identified in the Contract Documents or information made available for 
proposing. 

2.13 Protection Of Work, Persons, And Property 

A. Contractor shall be responsible for initiating, maintaining and supervising all safety and 
site security precautions and programs in connection with Work, and shall develop and 
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implement a site security and safety plan throughout construction. Contractor shall comply 
with all safety requirements specified in any safety program established by Owner, or 
required by state, federal or local laws and ordinances. Contractor shall be responsible for 
all theft or damage to Work, property or structures, and all injuries to persons, either on 
the Site or constituting the Work (e.g., materials in transit), arising from the performance 
of Work of the Contract Documents from a cause. 

B. Contractor shall comply with all applicable laws and regulations of any public body having 
jurisdiction for safety of persons or property or to protect them from damage, injury or loss; 
and shall erect and maintain all necessary safeguards for such safety and protection. 
Contractor shall notify Owners of adjacent property and of Underground Facilities and 
utility Owners when prosecution of the Work may affect them, and shall cooperate with 
them in the protection, removal, relocation and replacement of their property. 

C. Contractor shall remedy all damage, injury or loss to any property referred to above in this 
Article, caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, 
supplier, or any other person or organization directly or indirectly employed by any of them 
to perform or furnish any Work or anyone for whose acts any of them may be liable. 
Contractor’s duties and responsibility for safety and for protection of Work shall continue 
until such time as all the Work is completed and Final Acceptance of the Work. Owner and 
its agents do not assume any responsibility for collecting any indemnity from any person 
or persons causing damage to Contractor’s Work. 

D. Contractor shall designate a qualified and experienced safety representative at the Site 
whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and programs. 

E. Owner may, at its option, retain such moneys due under the Contract Documents as 
Owner deems necessary until any and all suits or claims against Contractor for injury to 
persons or property shall be settled and Owner receives satisfactory evidence to that 
effect. 

F. Work within the right-of-way lines of the city and/or Owner and/or State shall be done in 
accordance with the standards and specifications of the controlling agency. Permit for 
such work shall be obtained and paid for by the Contractor before executing the work 
within such right-of-ways. 
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Appendix C to Construction Services Agreement 

 
INSURANCE 

 

1. Commercial General Liability Insurance, written on an “occurrence” basis, which shall provide 
coverage for bodily injury, death and property damage resulting from operations, liability for 
slander, false arrest and invasion of privacy, blanket contractual liability, broad form 
endorsement, and completed operations, personal and advertising liability, with limits of not 
less than $1,000,000 general aggregate and $1,000,000 each occurrence, subject to a 
deductible of not more than $1,000 payable by Contractor. 

2. Business Automobile Liability Insurance with limits not less than $1,000,000 each occurrence 
including coverage for owned, non-owned and hired vehicles, subject to a deductible of not 
more than $1,000 payable by Contractor. 

3. Workers’ Compensation Employers’ Liability limits not less than $1,000,000 each accident, 
$1,000,000 per disease and $1,000,000 aggregate. Contractor’s Workers’ Compensation 
Insurance policy shall contain a Waiver of Subrogation against the City of Foster City, its 
officers, directors, officials, agents, employees and volunteers. In the event Contractor is self-
insured, it shall furnish Certificate of Permission to Self-Insure signed by Department of 
Industrial Relations Administration of Self-Insurance, State of California.  

4. Builder’s Risk Insurance including, without limitation, coverage against loss or damage to the 
Work by fire, lightening, wind, hail, aircraft, riot, vehicle damage, explosion, smoke, falling 
objects, vandalism, malicious mischief, collapse, and other such hazards as are normally 
covered by such coverage. Such insurance shall be in amount equal to the replacement cost 
(without deduction for depreciation and subject to stipulated value in lieu of average clause) 
of all construction constituting any part of the Work, excluding the cost of excavations, of 
grading and filling of the land, and except that such insurance may be subject to deductible 
clauses not to exceed $10,000 for any one loss. Such insurance will not cover loss or damage 
to Contractor’s equipment, scaffolding or other materials not to be consumed in the 
construction of the Work. The insurer shall waive all rights of subrogation against Owner. 

5. Any available insurance proceeds broader than or in excess of the specified minimum 
insurance coverage requirements and/or limits shall be available to the Owner as an additional 
insured. The requirements for coverage and limits shall be the greater of either the minimum 
coverage and limits specified in this Agreement or the broader coverage and maximum limits 
of coverage of any insurance policy or proceeds available to the named insured. 

6. In addition to any provisions required in clauses 1-5 above, insurance policies in Appendix C 
shall contain an endorsement containing the following terms (excluding Workers 
Compensation insurance with respect to paragraph 6.01 below): 

6.01 City of Foster City, its officers, directors, officials, agents, employees, and volunteers, shall 
be named as additional insureds, but only with respect to liability arising out of the activities 
of the named insured, and there shall be a waiver of subrogation as to each named and 
additional insured. 

6.02 The policies shall apply separately to each insured against whom claim is made or suit is 
brought except with respect to the limits of the company’s liability. 

6.03 Written notice of cancellation, non-renewal or of any material change in the policies shall 
be mailed to Owner thirty (30) days in advance of the effective date thereof. 
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6.04 Insurance shall be primary insurance and no other insurance or self-insured retention 
carried or held by any named or additional insureds other than Contractor shall be called 
upon to contribute to a loss covered by insurance for the named insured. 

7. Certificates of Insurance and Endorsements shall have clearly typed thereon the Project 
Name, shall clearly describe the coverage and shall contain a provision requiring the mailing 
of written notices of cancellation described in clause 6.03 above. 

8. All policies of insurance shall be placed with insurers acceptable to Owner. The insurance 
underwriter(s) must be duly licensed to do business in the State of California and (other than 
for workers’ compensation) must have an A. M. Best Company rating of A-, VII or better. 
Required minimum amounts of insurance may be increased should conditions of Work, in the 
opinion of Owner, warrant such increase. Contractor shall increase required insurance 
amounts upon direction by Owner. 
 

9. The insurance coverage limits may be satisfied by a combination of primary and umbrella or 
excess insurance. Any umbrella or excess insurance shall contain or be endorsed to contain 
a provision that such coverage shall also apply on a primary and non-contributory basis for 
the benefit of Owner, to the extent required by this Agreement, before the Owner’s insurance 
or self-insurance may be called upon to protect Owner as a named insured. 
 

10. All self-insured retentions (SIR) must be disclosed to Owner for approval and shall not reduce 
the limits of liability coverage. Policies containing and SIR provision shall provide or be 
endorsed to provide that the SIR may be satisfied by either the named Contractor/named 
insured or Owner.  
 

11. Contractor agrees to include with all subcontractors in their subcontracts the same 
requirements and provisions of this Agreement that is required of Contractor including, without 
limitation, the indemnity and insurance requirements to the extent they apply to the scope of 
the subcontractor’s work. Subcontractors hired by Contractor shall agree to be bound to 
Contractor and Owner in the same manner and to the same extent as Contractor is bound to 
Owner under this Contract and its accompanying documents. Subcontractors shall further 
agree to include these same provisions with any lower tier subcontractors. A copy of the 
indemnity and insurance provisions of this Agreement will be furnished to the Subcontractor 
upon request. Contractor shall require all subcontractors to provide a valid Certificate of 
Insurance and the required endorsements included in the subcontract agreement, and will 
provide proof of compliance to the Owner prior to commencement of any work by the 
subcontractor. 

 
12. Contractor shall maintain insurance as required by this Agreement to the fullest amount 

allowed by law and shall maintain insurance for a minimum of five (5) years following 
completion of this project or service. In the event Contractor fails to obtain or maintain 
completed operations coverage as required by this Agreement, Owner at its sole discretion 
may purchase the coverage required and the cost will be paid by Contractor. 
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Appendix D to Construction Services Agreement 
 

CONSTRUCTION PERFORMANCE BOND 
 
KNOW ALL PERSONS BY THESE PRESENTS: 

1. THAT WHEREAS, City of Foster City/Estero Municipal Improvement District, a general 
law City and municipal corporation of the State of California (Owner) has awarded to (Name 
of Contractor)____________________________ as Principal a Construction Services 
Agreement dated the ___________ day of ___________, 20___ (Agreement), titled 
SIDEWALK REPAIR & REPLACEMENT (2022-2024) in the amount of $______________, 
which Agreement is by this reference made a part hereof, for the work described as follows:  

Providing all labor, material, and equipment necessary to perform all work detailed in all 
work orders issued under this contract.  

2. AND WHEREAS, Principal is required to furnish a bond in connection with the Agreement, 
guaranteeing the faithful performance thereof; 

3. NOW, THEREFORE, we, the undersigned Principal and _________________________ as 
Surety are held and firmly bound unto Owner in the sum of 100% OF THE CONTRACT SUM 
to be paid to Owner or its successors and assigns; for which payment, well and truly to be 
made, we bind ourselves, our heirs, executors, administrators, successors, and assigns, 
jointly and severally, firmly by these presents. 

4. THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its heirs, executors, 
administrators, successors, or assigns approved by Owner, shall promptly and faithfully 
perform the covenants, conditions, and agreements of the Agreement during the original term 
and any extensions thereof as may be granted by Owner, with or without notice to Surety, and 
during the period of any guarantees or warranties required under the Agreement, and shall 
also promptly and faithfully perform all the covenants, conditions, and agreements of any 
alteration of the Agreement made as therein provided, notice of which alterations to Surety 
being hereby waived, on Principal’s part to be kept and performed at the time and in the 
manner therein specified, and in all respects according to their true intent and meaning, and 
shall indemnify, defend, protect, and hold harmless Owner as stipulated in the Agreement, 
then this obligation shall become and be null and void; otherwise it shall be and remain in full 
force and effect. 

5. No extension of time, change, alteration, modification, or addition to the Agreement, or of the 
work required thereunder, shall release or exonerate Surety on this bond or in any way affect 
the obligation of this bond; and Surety does hereby waive notice of any such extension of 
time, change, alteration, modification, or addition. 

6. Whenever Principal shall be and declared by Owner in default under the Agreement, Surety 
shall promptly remedy the default, or shall promptly: 

6.01 Undertake through its agents or independent contractors, reasonably acceptable to 
Owner, to complete the Agreement in accordance with its terms and conditions and to 
pay and perform all obligations of Principal under the Agreement including, without 
limitation, all obligations with respect to warranties, guarantees, indemnities, and the 
payment of liquidated damages; or 

6.02 Obtain a bid or bids for completing the Agreement in accordance with its terms and 
conditions, and, upon determination by Owner of the lowest responsible bidder, 
reasonably acceptable to Owner, arrange for a contract between such bidder and 
Owner and make available as work progresses (even though there should be a default 
or a succession of defaults under the contract or contracts of completion arranged 
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under this paragraph) sufficient funds to pay the cost of completion less the balance 
of the Contract Sum, and to pay and perform all obligations of Principal under the 
Agreement including, without limitation, all obligations with respect to warranties, 
guarantees, and the payment of liquidated damages; but, in any event, Surety’s total 
obligations hereunder shall not exceed the amount set forth in the third paragraph 
hereof. The term “balance of the Contract Sum,” as used in this paragraph, shall mean 
the total amount payable by Owner to the Principal under the Agreement and any 
amendments thereto, less the amount Owner paid to Principal. 

7. Surety’s obligations hereunder are independent of the obligations of any other surety for the 
performance of the Agreement, and suit may be brought against Surety and such other 
sureties, jointly and severally, or against any one or more of them, or against less than all of 
them without impairing Owner’s rights against the others. Surety may not use Contractor to 
complete the Agreement absent Owner’s written consent.  

8. No right of action shall accrue on this bond to or for the use of any person or corporation other 
than Owner or its successors or assigns. 

9. Surety may join in any proceedings brought under the Agreement and shall be bound by any 
judgment. 

10. Correspondence or claims relating to this bond shall be sent to Surety at the address set forth 
below. 

 IN WITNESS WHEREOF, we have hereunto set our hands this _________ day of 
________________, 20___. 
       
CONTRACTOR AS PRINCIPAL   SURETY 
 
Company:  (Corp. Seal)   Company:  (Corp. Seal) 
 
              
Signature      Signature 
 
              
Name  Name 
 
              
Title  Title 
 
              
Street Address  Street Address 
 
              
City, State, Zip Code  City, State, Zip Code 
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Appendix E to Construction Services Agreement  
 

CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

1. THAT WHEREAS, the City of Foster City/Estero Municipal Improvement District, a 
general law City and municipal corporation of the State of California (Owner) has awarded to 
(Name of Contractor) _________________ as Principal a Construction Services Agreement, 
dated the ___________ day of ______________, 20 ____ (Agreement), titled SIDEWALK 
REPAIR & REPLACEMENT (2022-2024) located at Foster City, CA in the amount of 
$_____________________________, which Agreement is by this reference made a part 
hereof, for the work described as follows: 

Providing all labor, material, and equipment necessary to perform all work detailed in all 
work orders issued under this contract.  

 
2. AND WHEREAS, Principal is required to furnish a bond in connection with the Agreement to 

secure the payment of claims of laborers, mechanics, material suppliers, and other persons 
as provided by law; 

 
3. NOW, THEREFORE, we, the undersigned Principal and 

______________________________ as Surety, are held and firmly bound unto Owner in the 
sum of 100% OF THE CONTRACT SUM ($_________________), for which payment well 
and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents. 

 
4. THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its heirs, executors, 

administrators, successors, or assigns approved by Owner, or its subcontractors shall fail to 
pay any of the persons named in California Civil Code Section 9100, or amounts due under 
the State of California Unemployment Insurance Code with respect to work or labor performed 
under the Agreement, or for any amounts required to be deducted, withheld, and paid over to 
the State of California Employment Development Department from the wages of employees 
of Principal and subcontractors pursuant to California Unemployment Insurance Code Section 
13020 with respect to such work and labor, that Surety will pay for the same in an amount not 
exceeding the sum specified in this bond, plus reasonable attorneys’ fees, otherwise the 
above obligation shall become and be null and void.  

 
5. This bond shall inure to the benefit of any of the persons named in California Civil Code 

Section 9100, as to give a right of action to such persons or their assigns in any suit brought 
upon this bond. The intent of this bond is to comply with the California Mechanic’s Lien Law.  

 
6. Surety, for value received, hereby expressly agrees that no extension of time, change, 

modification, alteration, or addition to the undertakings, covenants, terms, conditions, and 
agreements of the Agreement, or to the work to be performed thereunder, shall in any way 
affect the obligation of this bond; and it does hereby waive notice of any such extension of 
time, change, modification, alteration, or addition to the undertakings, covenants, terms, 
conditions, and agreements of the Agreement, or to the work to be performed thereunder.  

 
7. Surety’s obligations hereunder are independent of the obligations of any other surety for the 

payment of claims of laborers, mechanics, material suppliers, and other persons in connection 
with the Agreement; and suit may be brought against Surety and such other sureties, jointly 
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and severally, or against any one or more of them, or against less than all of them without 
impairing Owner’s rights against the other.  

 
8. Correspondence or claims relating to this bond shall be sent to Surety at the address set forth 

below. 
 

 
 

 IN WITNESS WHEREOF, we have hereunto set our hands this __________ day of 
____________________, 20___. 
 
CONTRACTOR AS PRINCIPAL   SURETY 
 
Company:  (Corp. Seal)   Company:  (Corp. Seal) 
 
              
Signature      Signature 
 
              
Name  Name 
 
              
Title  Title 
 
              
Street Address  Street Address 
 
              
City, State, Zip Code  City, State, Zip Code 
 
 

END OF DOCUMENT  



 

 

Contract Services Agreement 00 5205  00 5205 -17 
Sidewalk Repair & Replacement (2022-2024) 

Appendix F to Construction Services Agreement 
 

SUPPLEMENTAL CONDITIONS 
 
PART 1 - GENERAL 
 
1.1 DEFINITIONS 
 

Wherever in the specifications and other contract documents the following terms or 
pronouns in place of them are used, the intent and meaning shall be interpreted as follows: 

 
A. City/District or Owner: The City of Foster City/Estero Municipal Improvement 

District. 
 

B. Council: The City Council of the City of Foster City. 
 

C. Board of Directors: The Board of Directors of the Estero Municipal Improvement 
District. 

 
D. Proposer: Any individual, partnership, joint venture, or corporation submitting a 

proposal for the work contemplated, acting directly or through a duly authorized 
representative. 

 
E. Contractor: The individual, partnership, joint venture, or corporation with whom the 

contract is made by the City/District. 
 

F. Engineer: The City/District Engineer acting directly or through properly authorized 
agents, such agents acting within the scope of the particular duties entrusted to 
them. See Paragraph 1.8 regarding the authority of the Engineer. 

 
G. Manager: The City Manager or District Manager of the City of Foster City/Estero 

Municipal Improvement District. 
 

H. Days: Unless otherwise designated, days as used in the specifications will be 
understood to mean calendar days. 

 
1.2 TRANSFER OF INTEREST 
 

No interest in the contract shall be transferred to any other party without permission of the 
City/District. 
 

1.3 WORKING HOURS 
A. Work or activity of any kind shall be limited to the hours from 8:00 AM to 4:00 PM, 

Monday through Friday, except as otherwise stipulated in the contract documents. 
Work hours shall be limited to 9:00 AM to 3:30 PM on all Boulevards.  

B. Work in excess of eight hours per day, on Saturdays, on Sundays, or on 
City/District holidays requires prior consent of the Engineer and is subject to Cost 
of Overtime Construction Inspection. 
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C. City/District holidays are: 
 

New Year’s Day 
Martin Luther King's Birthday 
Presidents’ Day (3rd Monday in February) 
Memorial Day (last Monday in May) 
Independence Day 
Labor Day 
Veteran's Day 
Thanksgiving Day and following Friday 
Christmas Eve 
Christmas Day 
New Year's Eve 

 
1.4 SUBCONTRACTORS 
 

A. When requested, the Contractor shall furnish the name and address of each 
subcontractor contracting directly with the Contractor, together with a statement 
showing the character and location of the work, time limit, if any, and if requested, 
the amount of money involved in each subcontract. Each subcontract shall contain 
a reference to the contract between the City/District and the principal Contractor, 
and the terms of the contract and all parts thereof shall be made part of each 
subcontract insofar as applicable to the work covered thereby. Each subcontract 
shall provide for its annulment at the order of the Engineer, if, in the Engineer's 
opinion, the subcontractor fails to comply with the requirements of the principal 
contractor insofar as the same may be applicable to the Contractor's work. 

 
B. Nothing contained in this Specification shall be construed as creating any 

contractual relationship between any subcontractor and the City/District. The 
sections of this Specification are not intended to control the Contractor in dividing 
the work among subcontractors or to limit the work performed by any trade. 

 
C. The Contractor shall be considered the employer of and as fully responsible to the 

City/District for the acts and omissions of subcontractors and of persons employed 
by them as the Contractor is for the acts and omissions of persons directly 
employed by the Contractor. 

 
D. The Contractor shall be responsible for the coordination of the trades, 

subcontractors, and material personnel engaged upon the Contractor's work. It 
shall be the Contractor's duty to see that all of the subcontractors commence their 
work at the proper time and carry it on with due diligence so that they do not delay 
or injure either the work or materials; and that all damage caused by them or their 
workers is made good by them or by the Contractor at the Contractor's expense. 

 
E. The City/District will not undertake to settle differences between the Contractor and 

their subcontractors or between subcontractors. 
 

F. The Contractor shall utilize the services of specialty subcontractors, without 
additional expense to the City/District, on those parts of the work which are 
specified to be performed by specialty contractors. 
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CHANGES  
 

A. General: 
 

The City/District reserves the right to make such alterations, deviations, additions 
to or deletions from the drawings and specifications, including the right to increase 
or decrease the quantity of any item or portion of work or to omit any item or portion 
of the work, and to require such changes in the work as are determined by the 
Engineer to be necessary or advisable for proper completion or construction of the 
whole work contemplated. 
 
Work will be issued to the Contractor as a Work Order on an as-needed basis 
during the two year contract period. Each Work Order will identify the location and 
type of work to be performed, the effective date for commencement of work, 
specific work item quantities and the Work Order amount based on the unit prices 
listed in the Contractor’s Proposal Schedule. The Contractor shall complete any 
given work order within thirty (30) calendar days of commencement of work.  

 
B. Increases or Decreases in Unit Price Quantities: 

 
1. Increased or Decreased Quantities:  
  

Increases or decreases in the quantity of a contract item of work will be 
determined by comparing the quantity of work as listed in the proposal 
schedule with the actual quantity of work performed by the Contractor, as 
measured by the Engineer. The City shall have the right to make changes 
in the plans and/or specifications and the Contractor shall perform the work 
as changed.  
 
No adjustment to the unit price for any item in the Proposal Schedule shall 
be made in the event the number of repair locations are increased or 
decreased from the scheduled maintenance program. All work performed 
shall be measured and paid based on the contract unit price included in the 
proposal schedule.  

 
2. Eliminated Items:  

 
a. The City of Foster City reserves the right to eliminate any of the 

scheduled work. The unit price shall not be subject to change based 
on the deletion of work.  

 
 Should any contract item of the work be eliminated in its entirety, 

unless otherwise provided for in the contract, payment will be made 
to the Contractor for actual costs incurred in connection with such 
eliminated contract item if incurred prior to the date of notification in 
writing by the Engineer of such elimination. 

 
a. If acceptable material is ordered by the Contractor for the eliminated 

item prior to the date of notification of such elimination by the 
Engineer, and if orders for such material cannot be canceled, it will 
be paid for at the actual cost to the Contractor. In such case, the 
material paid for shall become the property of the City/District and 
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the actual cost of any further handling will be paid for. If the material 
is returnable to the vendor and if the Engineer so directs, the 
material shall be returned and the Contractor will be paid for the 
actual cost of charges made by the vendor for returning the 
material. The actual cost of handling returned material will be paid 
for. Written documentation of costs of cancellation or return must 
be submitted. 

 
b. The actual costs or charges to be paid by the City/District to the 

Contractor as provided in this section will be computed based on 
the unit prices listed in the Proposal Schedule. 

 
C. Protest Procedure (Change Orders): 

 
1. Should the Contractor disagree with any terms or conditions set forth in an 

approved change order which the Contractor has not executed, the 
Contractor shall submit a written protest to the Engineer within 15 calendar 
days after the receipt of such approved contract change order. The protest 
shall state the points of disagreement, contract references, quantities, and 
costs involved. The Engineer shall consider and investigate such protest 
within a reasonable time. If a written protest is not submitted, adjustment 
of the contract time and payment will be made as set forth in the approved 
contract change order and shall constitute full compensation for all work 
included therein or required thereby. An unprotested change order will be 
considered as an executed contract change order. 

 
2. When the protest concerning an approved change order relates to 

compensation, the Contractor shall keep full and complete records of the 
costs of such work and shall permit the Engineer to have such access 
thereto as may be necessary to assist in the determination of the 
compensation payable for such work. 

 
3. When the protest concerning an approved work order relates to the 

adjustment of contract time for the completion of the work, the time to be 
allowed will be determined as provided in Paragraph 1.15 of this section. 

 
D. Extra Work: 

 
Extra work will not be paid for unless ordered in writing by the Engineer. When 
authorized, extra work will be paid for in accordance with the Proposal Schedule 
or by a negotiated adjustment.  

 
E. REPORTING, INVOICING, AND PAYMENT 

 
1. All work shall be reported monthly upon Total Work Order Sheets furnished by 

the Engineer to the Contractor and signed by both parties, which monthly 
reports shall thereafter be considered the true record of work done. 
 

2. Contractor shall submit a record of work completed with each payment request. 
Record of work shall include detailed invoices. Those not so detailed will not 
be processed for payment until details are furnished. 
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3. Completed work shall be paid for on a monthly basis by Contract Change 
Order. 

 
1.5 COST OF OVERTIME CONSTRUCTION INSPECTION 
 

Overtime construction work performed at the option of, or for the convenience of, the 
Contractor will be inspected by the City/District at the expense of the Contractor. For any 
such overtime beyond the regular 8-hour day and for any time worked on Saturday, 
Sunday, or holidays, the charges for City/District personnel will be as shown in the 
currently adopted rate schedule, available at the Public Works office. 
 
There will be no charges for the inspection of overtime work ordered by the Engineer. 

 
1.6 CHANGES AT THE CONTRACTOR'S REQUEST 

 
If the Contractor, on account of conditions developing during the progress of the work, 
finds it impracticable to comply strictly with this Specification and applies in writing for a 
modification of the requirements or of methods of work, such change may be authorized 
by the Engineer, if not detrimental to the work and if without additional cost to the 
City/District. The Contractor's written request for deviation shall be submitted prior to the 
start of affected work with enough time allowed to give the Engineer a reasonable review 
period. Only written authorization from the Engineer will permit deviations from the 
specifications. 

 
1.7 AUTHORITY OF THE ENGINEER 
 

A. On all questions concerning the acceptability of material or machinery, the 
classification of material, the execution of the work, and conflicting interests of 
contractors performing related work, the decision of the Engineer shall be final and 
binding upon both parties, except in the case of gross error. 

 
B. The Engineer will make periodic observations of materials and completed work to 

observe their compliance with plans, specifications, and design and planning 
concepts, but the Contractor shall be responsible for the superintendence of 
construction processes, coordination of subcontractors or materials, site 
conditions, operations, equipment, personnel, or the maintenance of a safe place 
to work or any safety in, on, or about the site of the work. 

 
C. Authority and Duties of Engineer's Field Representatives: 

 
1. Field representatives of the Engineer may be stationed on the project site 

to report to the Engineer as to the progress of the work, the manner in 
which it is being performed, and to report whenever it appears that material 
furnished and work performed by the Contractor fail to fulfill the 
requirements of the contract documents. The representative may direct the 
attention of the Contractor to such failure or infringement but such 
construction review shall not relieve the Contractor from any obligation to 
furnish acceptable materials or to provide completed construction in a safe 
and satisfactory manner in every particular. 

 
2. In case any dispute arises between the Engineer's field representative and 

the Contractor as to materials furnished or the satisfactory performance of 
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the work, the representative shall have the authority to reject materials or 
recommend suspension of the work by the Engineer until the question and 
issue can be referred to and decided by the Engineer. Such authority, 
however, shall not give rise to any duty on the part of Engineer's field 
representative to exercise this right for the benefit of Contractor or any 
other party. Field representatives are not authorized to revoke, alter, 
enlarge, relax or release any requirements of the contract documents nor 
to issue instructions contrary to the contract documents. Field 
representatives shall in no case act as foremen, superintendents, or 
perform other duties for the Contractor or interfere with the management 
of the work by the Contractor. 

 
1.8 INSPECTION BY CITY/DISTRICT, QUALITY ASSURANCE BY CONTRACTOR, 

TESTING 
 

A. All materials furnished and work done under this contract will be subject to 
inspection. The Contractor shall furnish, without extra charge, the necessary test 
pieces and samples, including facilities and labor for obtaining them, as requested 
by the Engineer. Work or material that does not conform to the specifications may 
be rejected at any stage of the work notwithstanding previous inspections by the 
Engineer.  

 
B. Quality control of the work to ensure compliance with the contract documents is 

the responsibility of the Contractor. Testing and inspection of the work, or the lack 
thereof, by the City/District does not relieve the Contractor of the responsibility to 
provide a quality assurance program to ensure compliance with the contract 
documents. 

 
C. The Engineer may perform or have the Contractor perform tests of material and 

equipment to demonstrate compliance with the contract documents. If such tests 
were not required to be performed by the Contractor by the contract documents, 
the cost of testing will be paid for by the City/District when tests show that materials 
or equipment comply with the contract documents, and shall be paid for by the 
Contractor when tests show that materials or equipment fail to comply with the 
contract documents. 

 
1.9 DATA TO BE FURNISHED BY THE CONTRACTOR 
 

The Contractor shall furnish the Engineer reasonable facilities for obtaining such 
information as the Engineer may desire respecting the character of the materials and the 
progress and manner of work, including information necessary to determine its costs, 
such as the number of personnel employed, their pay, the time during which they worked 
on the various classes of construction, and other pertinent data. 

 
1.10 SUPERINTENDENCE 
 

A. The Contractor shall designate in writing before starting work one authorized 
representative who shall have the authority to represent and act for the Contractor. 

 
B. Said authorized representative shall be present at the site of the work at all times 

while work is actually in progress on the contract. When work is not in progress 
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and during periods when work is suspended, arrangements acceptable to the 
Engineer shall be made for any emergency work which may be required. The 
superintendent or foreman in charge shall be deemed to be the authorized 
representative of the Contractor and accepts such orders on behalf of the 
Contractor. 

 
1.11 SPECIFICATIONS AND DRAWINGS 
 

The Contractor shall keep on the work a copy of all specifications, drawings, and change 
orders pertaining to the work and shall at all times give the Engineer access thereto. 
Anything mentioned in the specifications and not shown on the drawings or shown on the 
drawings and not mentioned in the specifications shall be of like effect as though shown 
or mentioned in both. 

 
 
1.12 LINES, GRADES, AND MEASUREMENTS 

 
All lines and grades shall be established by the Contractor. The cost of surveying to 
establish lines and grades shall be included in the various items of work and no separate 
payments will be made. 

 
1.13 RIGHT OF WAY 
 

A. The site for the installation of equipment or the right of way for the works to be 
constructed under this contract will be provided by the City/District. 

 
B. The City/District will provide the appropriate rights of way and property for pipelines 

and structures. The Contractor will be held responsible for any damage to 
structures, streets, and roads, and for any damage that may result from the 
Contractor's use of City/District property. 

 
C. In case areas in addition to those available on the City/District's right of way or 

property are required by the Contractor for the Contractor's operations, the 
Contractor shall make arrangements with the property owners for the use of such 
additional areas at the Contractor's own expense. 
 

1.14 DELAYS AND EXTENSION OF TIME 
 

A. If any delay having a direct effect on the work is caused by factors within the 
Contractor's control, it is non-excusable and the Contractor will not be entitled to 
compensation for damages resulting directly or indirectly therefrom, or for any 
extension of time. 

 
B. If any delay having a direct effect on the work is caused by unusually severe 

weather conditions, including periods exceeding the "Normal Rainfall Days", or by 
strikes, or act of God, such delay may be excusable and may entitle the Contractor 
to an equivalent extension of time, provided that the Contractor has taken 
reasonable precautions to foresee and prevent delays due to such causes and 
provided that the Contractor has notified the Engineer in writing of the causes of 
the delay within 7 calendar days from the beginning of any such delay. In such 
event the Contractor shall be entitled to time only. Additional costs incurred 
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because of the delay will be paid for by the Contractor at no additional cost to the 
City/District. 

 
1. No extension of time will be granted for normal rainfall. However, during 

the specified contract time, a day-for-day extension of time will be given for 
each day the rainfall is in excess of 0.1 inch of rain when the total number 
of rainy days (0.1 inch or greater) exceed the normal based on monthly 
precipitation records for the previous 10-year period from the weather 
recording station at the San Francisco International Airport. 

 
  Normal number of rain days for which rainfall has exceeded 0.1 inches for the 10-

year period from 2010 to 2019 is as follows: 
 

Jan Feb Mar Apr May Jun July Aug Sept. Oct. Nov. Dec. 

5 7 7 3 1 1 0 0 0 2 5 6 

 
 C. If any delay having a direct effect on the work is caused by the specific orders of 

the Engineer to stop work, or by the performance of extra work ordered by the 
Engineer, or by failure of the City/District to provide material, or necessary 
instructions for carrying on the work, or to provide the necessary right of way or 
site for installation, or failure of a utility to remove or relocate an existing facility, 
such delay may be compensable and may entitle the Contractor to an equivalent 
extension of time, and may entitle the Contractor to damages resulting directly from 
any of the causes of delay hereinabove specified or from delays or hindrances to 
the work, provided that the Contractor has taken reasonable precautions to prevent 
delays due to such causes and provided that the Contractor has notified the 
Engineer in writing of the causes of the delay within 10 calendar days from the 
beginning of any such delay. 
 

C. When a Contractor experiences two concurrent delays, one compensable and the 
other non-compensable, no compensation other than time extensions will be 
allowed. 

 
E. An extension of time must be approved by the Engineer to be effective, but an 

extension of time whether with or without consent of the sureties, shall not release 
the sureties from their obligations, which shall remain in full force until the 
discharge of the contract. 

 
1.15 CLIMATIC CONDITIONS 
 

The Engineer may order the Contractor to suspend any work that may be subject to 
damage by climatic conditions. In such event the Contractor shall be entitled to time only. 
Additional costs incurred because of the delay will be paid for by the Contractor at no 
additional cost to the City/District. When delay is caused by an order to suspend work 
given on account of climatic conditions that could have been reasonably foreseen, the 
Contractor will not be entitled to any extension of time on account of such order. 

 
1.16 ROADS AND FENCES 
 

Roads subject to interference from the work covered by this contract shall be kept open, 
and the fences subject to interference shall be kept up by the Contractor until the work is 
finished. 
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1.17 INFRINGEMENT OF PATENTS 

 
The Contractor shall hold and save the City/District, its officers, agents, servants, and 
employees harmless from and against all and every demand or demands, of any nature 
or kind, for or on account of the use of any patented invention, process, equipment, article, 
or appliance employed in the execution of the work or included in the material or supplies 
agreed to be furnished under the contract, and should the Contractor, the Contractor's 
agents, servants, or employees, or any of them, be enjoined from furnishing or using any 
inventions, processes, equipment, articles, materials, supplies, or appliances supplied or 
required to be supplied or used under this contract, the Contractor shall promptly 
substitute other inventions, processes, equipment, articles, materials, supplies, or 
appliances in lieu thereof, of equal efficiency, quality, finish, suitability, and market value, 
and satisfactory in all respects to the Engineer. Or in the event that the Engineer elects, 
in lieu of such substitution, to have supplied, and to retain and use, any such inventions, 
processes, equipment, articles, materials, supplies, or appliances, as may by this contract 
be required to be supplied and used, the Contractor shall at the Contractor's expense pay 
such royalties and secure such valid licenses as may be requisite and necessary to enable 
the City/District, its officers, agents, servants, and employees, or any of them, to use such 
inventions, processes, equipment, articles, materials, supplies, or appliances without 
being disturbed or in any way interfered with by any proceeding in law or equity on account 
thereof. Should the Contractor neglect or refuse promptly to make the substitution 
hereinbefore required, or to pay such royalties and secure such licenses as may be 
necessary and requisite for the purpose aforesaid, then in that event the Engineer shall 
have the right to make such substitution, or the City/District may pay such royalties and 
secure such licenses and charge the cost thereof against any money due the Contractor 
from the City/District, or recover any amount thereof from the Contractor and the 
Contractor's surety, notwithstanding final payment under this contract may have been 
made. 

 
1.18 PROTECTION OF PERSONS AND PROPERTY 
 

A. Contractor's Responsibility: 
 

Notwithstanding any other provision of these specifications, the Contractor shall 
be solely and completely responsible for conditions of the job site, including safety 
of all persons and property, during performance of the work. This requirement will 
apply continuously and will not be limited to normal working hours. Safety and 
sanitary provisions shall conform to applicable Federal, State, County, and local 
laws, regulations, ordinances, standards, and codes. Where any of these are in 
conflict, the more stringent requirement shall be followed. 

 
B. Public Safety: 

 
During the performance of the work, the Contractor shall erect and maintain all 
necessary temporary fences, bridges, railings, lights, signals, barriers, or other 
safeguards as shall be appropriate under the circumstances in his judgment for the 
prevention of accidents; and the Contractor shall take other precautions as 
necessary for public safety including, but not limited to, traffic control. 
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C. Engineer's Responsibility: 
 

1. The Engineer's review of the Contractor's construction performance is not 
intended to include review of the adequacy of the Contractor's safety or 
sanitary measures in, on, or near the construction site. The City/District 
assumes no responsibility for the inspection of safety precautions or for the 
enforcement of safety precautions required by law. 

 
2. The Engineer may suspend operations if the Contractor determines that 

an imminent safety hazard exists. 
 
1.19 CONTRACTOR'S FINANCIAL OBLIGATION 
 

The Contractor shall promptly make payments to all persons supplying labor and 
materials in the execution of the contract. 

 
1.20 PROTESTS - CONTRACT REQUIREMENTS 
 

A. If work demanded of the Contractor is considered by the Contractor to be outside 
the requirements of the contract, or if the Contractor considers any record or ruling 
of the Engineer or any inspector to be unfair, the Contractor shall immediately upon 
such work being demanded or such record or ruling being made, ask for written 
instructions or decision, whereupon the Contractor shall proceed without delay to 
perform the work or conform to the record or ruling. If the Contractor still wishes to 
protest, the Contractor shall, within 15 calendar days after receipt of same, file a 
written protest with the Engineer, stating clearly and in detail the Contractor's 
objections and reasons therefor. Except for such grounds or protest or objections 
as are made of record in the manner specified and within the time stated herein, 
the Contractor hereby waives all grounds for protest or objections to the records, 
rulings, instructions, or decisions of the Engineer, and hereby agrees that as to all 
matters not included in such protests, the records, instructions, and decisions of 
the Engineer shall be final and conclusive. 

 
B. No later than thirty (30) calendar days following the submission of a protest in 

accordance with subsection A, the Contractor shall submit to the Engineer his 
claim concerning the matter so noticed. The claim shall set forth clearly and in 
detail, for each item of additional compensation or time adjustment claimed, the 
reasons for the claim, references to applicable provisions of the specifications, the 
nature and amount of cost or time involved, or both, the computations used in 
determining such cost or time, or both, and all other pertinent factual data. The 
Contractor shall furnish such clarification and further available information and data 
as may be requested in writing by the Engineer within the time specified in such 
request. In addition, the Contractor shall maintain complete and accurate daily 
records of the cost of any portion of the work for which additional compensation is 
claimed, and shall give the Engineer access thereto or certified copies thereof as 
requested. 

 
C. Any decision, order, instructions, notice, or act or omission of the Engineer for 

which the Contractor has submitted a protest shall be final and conclusive on the 
Contractor if the Contractor fails to submit or document a claim with respect thereto 
in the manner and within the times above stated, and such failure shall constitute 
a waiver of all claims in connection therewith, whether direct or consequential in 
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nature, provided that the Engineer may, if the Contractor shows good cause, and 
if the interests of the City/District will not be prejudiced, consider and decide a 
properly documented claim on its merits notwithstanding the Contractor's failure to 
submit it within the time above stated. The foregoing provision shall create no right 
to the Contractor, and failure or refusal of the Engineer to exercise the Engineer's 
authority thereunder shall not be subject to claim by the Contractor. 

 
1.21 CONTRACTOR'S RESPONSIBILITIES FOR LOSSES OR LIABILITIES 
 

A. Risk of Loss: 
 

Except as otherwise provided in the contract documents and except as to the cost 
of repair or restoration of damage to the work caused by an act of God as that term 
is defined in Section 7105 of the Public Contract Code of the State of California, 
the Contractor shall bear all losses resulting to the Contractor on account of the 
amount or character of the work, or from any unforeseen obstructions or difficulties 
which may be encountered, or from any encumbrances on the line of the work, or 
because the nature of the ground in or on which the work is done is different from 
what is assumed, or on account of the weather, or floods, or other causes. 
 

B. Materials and Facilities: 
 

1. The Contractor shall be responsible for materials and facilities as 
hereinafter provided and in the event of the Contractor's failure to carry out 
said responsibilities, the same may be carried out by the City/District at the 
expense of the Contractor. 

 
a. The Contractor shall be responsible for any material furnished the 

Contractor and for the care of all work until its completion and final 
acceptance, and the Contractor shall at the Contractor's own 
expense replace damaged or lost material and repair damaged 
parts of the work. 

 
b. The Contractor shall protect the City/District facilities from damage 

resulting from the Contractor's work. City/District facilities damaged 
by or as a result of the Contractor's work under this contract shall 
be repaired or replaced, as directed by the Engineer, at the 
Contractor's expense. 

 
c. The Contractor shall remove from the vicinity of the completed work 

all buildings, rubbish, unused material, concrete forms, and other 
materials belonging to the Contractor or used under the 
Contractor's direction during construction. 

 
1.22 CONTRACTOR USE OF PREMISES 
 

A. Confine operations at site to areas permitted by the contract documents. 
B. Do not encumber site with excessive material or equipment. 
C. Do not impose any load on any structure that will damage or endanger structure. 
D. Take precautions necessary to prevent annoyance to occupants adjacent to or in 

the vicinity of the work. 
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1.23 COOPERATION WITH OTHER WORK FORCES 
 

A. Other Contractors, other utilities and public agencies or their Contractors, other 
City/District Contractors, and City/District personnel may be working in the vicinity 
during the project construction period. 

 
B. There may be some interference between these activities and the work under this 

Specification. The Contractor shall cooperate and coordinate their work with that 
of other work forces to assure timely contract completion. 

 
C. Coordinate all activities in and around repair locations. 
 
D. Any costs for providing cooperation with other work forces shall be considered as 

included in the proposal price for the various contract items of work and no 
separate payment will be made therefor. 

 
1.24 PRECONSTRUCTION CONFERENCE 
 

A. A preconstruction conference will be held at the time and place designated by the 
Engineer. 

 
B. The Contractor shall be present or be represented by an agent with authority to act 

for the Contractor and in responsible charge of the work to be accomplished. 
 
1.25 MATERIAL AND WORKMANSHIP 
 

A. Omissions from the Plans and Specifications: 
 
Where the plans or specifications describe portions of the work in general terms, 
but not in complete detail, it is understood that the Contractor shall provide and 
install such materials as necessary for a complete and functional facility at no 
additional cost to the City/District. All work shall be done and workmanship 
completed consistent with the quality of work standard for the industry for 
commercial work, notwithstanding any omission from the specifications or the 
drawings. It shall be the duty of the Contractor to call attention to apparent errors 
and omissions and request instructions before proceeding with the work. The 
Engineer may, by appropriate instructions, correct errors and omissions, which 
instructions shall be as binding upon the Contractor as though contained in the 
original specifications or drawings. 

 
B. Compliance with Jurisdictional Agency Requirements: 

 
All work performed under this Specification may be inspected as provided in 
Paragraph 1.9. All work performed within city or county streets or State of California 
freeway rights of way shall meet the requirements of the agency having jurisdiction. 
All materials furnished and all work done must be satisfactory to the Engineer. 
Work, material, or equipment not in accordance with the contract documents shall 
be made to conform thereto. Unsatisfactory material and equipment will be 
rejected, and if so ordered by the Engineer, shall, at the Contractor's expense, be 
immediately removed from the vicinity of the work. 
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1.26 SATURDAY, SUNDAY, AND HOLIDAY WORK 
 

Without the written consent of the Engineer, no installation or construction work shall be 
done on Saturdays, Sundays, or holidays. Holidays are defined as City/District holidays 
which are listed in Section 1.3 of Appendix F in the Contract Services Agreement. 

 
1.27 COOPERATION 
 

The City/District reserves the right to perform other work at or near the site at any time by 
the use of its own forces or other contractors. The Contractor shall coordinate their work 
and cooperate with City/District forces and other contractors to the end that any delay or 
hindrance to their work will be avoided. 

 
1.28 AGREEMENTS WITH ADJACENT PROPERTY OWNERS 
 

Agreements with property owners for spoiling excavated material, storing materials, or 
other purpose related to the work shall be made in writing and a copy submitted to the 
Engineer for their information. 

 
1.29 EMERGENCY WORK 
 

A. During Working Hours: 
 

In case of an emergency which threatens loss or injury of property, and/or safety 
of life during working hours, the Contractor shall act, without previous instructions 
from the City/District, as the situation may warrant. The Contractor shall notify the 
Engineer of the emergency and the action taken immediately thereafter. Any 
compensation claimed by the Contractor, together with substantial documents in 
regard to expense, shall be submitted to the Engineer within 15 calendar days after 
the emergency. Compensation, if allowed, will be paid for as extra work. 

 
B. Outside Working Hours: 

 
Whenever in the opinion of the City/District there shall arise outside of the regular 
working hours on the contract work, an emergency involving utility services to the 
public or danger to public safety, the City/District's forces may choose to handle 
such emergency work. If such emergency arises out of or is the result of operations 
by the Contractor, the cost of the corrective measures will be billed to the 
Contractor and deducted from their payment as provided in the contract 
documents. The performance of emergency work by City/District forces will not 
relieve the Contractor of any of his responsibilities, obligations, or liabilities under 
the contract. 

 
1.30 CONFLICT AMONG DRAWINGS, SPECIFICATIONS, AND/OR STANDARDS 
 

In case of conflict among contract documents, the document of highest precedence shall 
prevail. The descending order of precedence shall be: 

 
1. Permits and Agreements with Other Agencies 
2. City/District Codes 
3. Technical Specifications  
4. Contract Requirements  
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5. Project Drawings 
6. City/District Standards 

a. Specifications 
b. Drawings 

7. Referenced Specifications and Standards 
8. Referenced Drawings 
 

1.31 FIRE PROTECTION 
 
A. The Contractor shall provide access to all fire hydrants located along the line of 

their work. Such access shall meet the approval of the City/District Public Safety 
Department, and should it be necessary to close a portion of a street for a limited 
time, such street shall not be closed until the Contractor has the approval of said 
Department. 

 
B. The City/District Public Safety Department shall be notified when a street is opened 

after it has been closed. 
 

C. Approval shall be obtained from that Department for the use of any fire hydrant. 
 
1.32 ORDER OF WORK 
 

A. When required by specifications or plans, the Contractor shall follow the sequence 
of operations as set forth therein. 

 
B. Full compensation for conforming to such requirements will be considered as 

included in the prices paid for the various contract items of work and no additional 
compensation will be allowed therefor. 

 
1.33 DIFFERING SITE CONDITIONS 
 

A. The Contractor shall promptly, and before the following conditions are disturbed, 
notify the City/District, in writing, of any: 

 
1. Material that the Contractor believes may be material that is hazardous 

waste, as defined in Section 25117 of the Health and Safety Code that is 
required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law. 

 
2. Subsurface or latent physical conditions at the site differing from those 

indicated. 
 

3. Unknown physical conditions at the site of any unusual nature, different 
materially from those ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the contract. 

 
B. The City/District shall promptly investigate the conditions, and if it finds that the 

conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor's cost of, or the time required for, 
performance of any part of the work, the City/District shall issue a change order 
under the procedures described in the contract. 
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C. In the event that a dispute arises between the City/District and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor's cost of, or time required for, performance 
of any part of the work, the Contractor shall not be excused from any scheduled 
completion date provided for by the contract, but shall proceed with all work to be 
performed under the contract. The Contractor shall retain any and all rights 
provided either by contract or by law which pertain to the resolution of disputes and 
protests between the contracting parties. 

 
1.34 PROCEDURES FOR FILING AND RESOLVING CLAIMS 

 

A. The following procedures are established for all civil actions filed to resolve claims 
subject to this article in accordance with the State of California, Public Contract 
Code, Section 20104.4. 

 
1. Within 60 days, but no earlier than 30 days, following the filing of responsive 

pleadings, the court shall submit the matter to nonbinding mediation unless 
waived by mutual stipulation of both parties. The mediation process shall 
provide for the selection within 15 days by both parties of a disinterested 
third person as mediator, shall be commenced within 30 days of the 
submittal, and shall be concluded within 15 days from the commencement 
of the mediation unless a time requirement is extended upon a good cause 
showing to the court. 

 
1. If the matter remains in dispute, the case shall be submitted to judicial 

arbitration pursuant to Chapter 2.5 (commencing with Section 1142.10) of 
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 
1141.11 of that code. The Civil Discovery Act of 1986 (Article 3 
(commencing with Section 2016) of Chapter 3 of Title 3 of Part 4 of the 
Code of Civil Procedure) shall apply to any proceeding brought under this 
subdivision consistent with the rules and pertaining to judicial arbitration. 
 

2. In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of 
Part 3 of the Code of Civil Procedure, (a) arbitrators shall, when possible, 
be experienced in construction law, and (b) any party appealing an 
arbitration award who does not obtain a more favorable judgment shall in 
addition to payment of costs and fees under that chapter, also pay the 
attorney's fees on appeal of the other party. 

 
1.35 PROCEDURES FOR CIVIL ACTIONS FILED TO RESOLVE CLAIMS 
 

A. The following procedures are established for all civil actions filed to resolve claims 
subject to this article in accordance with the State of California, Public Contract 
Code, Section 20104.4. 

 
1. Within 60 days, but no earlier than 30 days, following the filing of 

responsive pleadings, the court shall submit the matter to nonbinding 
mediation unless waived by mutual stipulation of both parties. The 
mediation process shall provide for the selection within 15 days by both 
parties of a disinterested third person as mediator, shall be commenced 
within 30 days of the submittal, and shall be concluded within 15 days from 
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the commencement of the mediation unless a time requirement is 
extended upon a good cause showing to the court. 

 
2. If the matter remains in dispute, the case shall be submitted to judicial 

arbitration pursuant to Chapter 2.5 (commencing with Section 1142.10) of 
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 
1141.11 of that code. The Civil Discovery Act of 1986 (Article 3 
(commencing with Section 2016) of Chapter 3 of Title 3 of Part 4 of the 
Code of Civil Procedure) shall apply to any proceeding brought under this 
subdivision consistent with the rules and pertaining to judicial arbitration. 
 

3. In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of 
Part 3 of the Code of Civil Procedure, (a) arbitrators shall, when possible, 
be experienced in construction law, and (b) any party appealing an 
arbitration award who does not obtain a more favorable judgment shall in 
addition to payment of costs and fees under that chapter, also pay the 
attorney's fees on appeal of the other party. 

 
1.36 PERMITS AND LICENSES 
 

A. The Contractor shall secure and pay for, as necessary for proper execution and 
completion of work: 

 
1. All permits, including CAL/OSHA excavation permit, not specifically 

furnished by the City/District. 
4. Government fees. 
5. Licenses. 
6. Certifications. 
7. Business License from the City of Foster City. 
8. Building, Plumbing, and Electrical Permits from the City of Foster City. 

 
B. Give required notices as required by the permits prior to work. 

 
C. Comply with codes, ordinances, rules, regulations, orders, and other legal 

requirements of public authorities which bear on performance of work. 
 

D. Provide copies of all permits to the Engineer prior to work. 
 

1.37 EQUAL EMPLOYMENT OPPORTUNITY POLICY 
 

It is the policy of the City/District that all qualified persons shall be afforded equal 
opportunities of employment on any public works contract entered into with the 
City/district. To prohibit discrimination because of race, color, religion, sex or national 
origin, all proposers shall be prepared to demonstrate that they and their subcontractors 
have undertaken a continuing program to promote the full realization of equal employment 
opportunities. 

 
1.38 OWNER'S RIGHT TO CORRECT DEFICIENCIES 

 
If the Contractor should neglect to prosecute the work properly in accordance with the 
contract documents, the owner, after 10 consecutive calendar days following written 
notice to the contractor and their surety may, without prejudice to any other remedy the 
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owner may have, and without declaring the contract in default or terminating the contract, 
correct such deficiencies in work intended to become a permanent part of the project, and 
may deduct the cost thereof from the payment then or thereafter due the Contractor or 
the entire cost thereof shall be paid by the Contractor or the Contractor's surety. The 
owner reserves the right to take over work in the event of an emergency. 
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SIDEWALK REPAIR AND REPLACEMENT (2020-2022) 

 
PAYROLL CERTIFICATION FORM 

 
 
I, ____________________, the undersigned, am ______________________________,  
         (Name – Please Print) 
with the authority to act for ________________________________________________ 
      (Position in Business) 
 
for and on behalf of ______________________________________________________  
     (Name of Business and/or Contractor) 

 

do hereby certify under penalty of perjury that the payroll records or copies thereof hereby 

submitted, consisting of __________________________ (Description, # of ___________ , are 

the originals, or true, full, and Pages) correct copies of the originals, which correctly depict the 

craft or type of work performed, hours and days worked, prevailing wage rates, and 

disbursements, by cash, check or other form, to the individual or individuals named. 

 

 

DATE: ___________________ SIGNATURE ________________________________ 
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DOCUMENT 01010 
 

SUMMARY OF WORK 
 

 
PART 1 - GENERAL 

The work covered under this contract will be performed at various locations throughout the 
City of Foster City, California.  

 
1.01 DESCRIPTION OF PROJECT 

Sidewalk Repair and Replacement (2020-2022) 
 
1.02 WORK OF THIS CONTRACT 

The work to be performed, in general, consists of removing and replacing damaged 
sections of existing concrete sidewalk, curb, gutter, curb ramp, and driveway; asphalt 
concrete pavement tie-in; curb inlet replacements and minor concrete repair surrounding 
curb inlet lid replacements. The work shall include traffic control, saw cutting, excavation, 
backfilling, compaction, installation of root barriers, asphalt patching, asphalt conforms 
adjacent to new gutters, and clearing and grubbing. Locations of work will be throughout 
the City of Foster City.  

 
 Project Areas 

 
The City will call out the Contractor to repair/replace a section of sidewalk or length of 
curb or gutter, or perform other concrete repairs as listed in Part 3—Proposal Schedule 
at one or more locations. There will be no minimum quantities for work. The quantities 
may not be continuous sections. Instead, they may be the sum total of small sections 
on various streets.  
 

The City of Foster City reserves the right to add or delete any work. All work performed shall be 
measured and paid based on the contract unit prices identified in Part 3--Proposal Schedule.  
 
 

* END OF DOCUMENT * 
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DOCUMENT 01025 
 

MEASUREMENT AND PAYMENT 
 
 

PART 1--GENERAL 
 
1.01 DESCRIPTION 
 

 Payment will be made on a lump sum basis or unit price basis or combination thereof, as 
set forth in Part 3, Proposal Schedule. 

 
1.02 SCHEDULE OF COSTS FOR LUMP-SUM PAYMENT 
 

 NOT USED 

 
1.03 MEASUREMENT OF QUANTITIES FOR UNIT PRICE PAYMENT 
 

A. All work to be paid for at a contract price per unit of measurement will be measured by 
the ENGINEER in accordance with United States Standard Measures. Material paid 
for by weight shall be weighed on scales furnished by and at the expense of the 
Contractor. All scales shall be regularly inspected and sealed by the Division of 
Measurement Standards or its designated representative. 

 
B.  When required by the ENGINEER, the operator of each vehicle weighed shall obtain 

a weight or load slip from the weigher and deliver said slip to the ENGINEER at the 
point of delivery of the material. 

 
1.04  (NOT USED) 
 
1.05 PARTIAL PAYMENT FOR STORED MATERIALS 
 

A. The Contractor shall receive no additional compensation for materials stored on site. 

 
1.06 MEASUREMENT AND PAYMENT OF PROPOSAL ITEMS 
 

A. SIDEWALK REPLACEMENT 

SIDEWALK REPLACEMENT shall be measured by the square foot of actual concrete 
installed. 

 
The contract price paid for concrete sidewalk shall be measured and paid for on a 
square foot basis. The unit price paid per square foot of sidewalk shall include full 
compensation for mobilization, site preparation and site clean-up, installation of 
concrete sidewalk, removal and disposal of existing sidewalk, excavation and grading, 
root pruning, backfilling, compaction, addition of lamp black paint, pedestrian and 
traffic control, and restoration of any damages including furnishing all labor, materials, 
tools, equipment and incidentals necessary to do all the work involved thereof and as 
directed by the Engineer, complete, in place, and accepted, and no additional 
compensation will be allowed therefore. 
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B. STANDARD CURB AND GUTTER WITH 2 FOOT WIDE ASPHALT CONCRETE 

CONFORM  

STANDARD CURB AND GUTTER WITH 2 FOOT WIDE ASPHALT CONCRETE 
CONFORM shall be measured by the linear foot of actual concrete installed.  

 
The contract price for STANDARD CURB AND GUTTER WITH 2 FOOT WIDE 
ASPHALT CONCRETE CONFORM shall be measured and paid for on a linear foot 
basis. The unit price paid per linear foot of concrete curb and gutter shall include full 
compensation for mobilization, site preparation and site clean-up, installation of 
concrete curb and gutter, removal and disposal of existing curb and gutter, excavation 
and grading, root pruning, backfilling, compaction, addition of lamp black paint, two (2) 
foot wide asphalt concrete conform, pedestrian and traffic control, and restoration of 
any damages including furnishing all labor, materials, tools, equipment and incidentals 
necessary to do all the work involved thereof and as directed by the Engineer, 
complete, in place, and accepted, and no additional compensation will be allowed 
therefore. 

 
C. ROOT BARRIER 

ROOT BARRIER shall be measured by the linear foot of actual root barrier installed. 
 
The contract price paid for ROOT BARRIER shall be measured and paid for on a linear 
foot basis. The unit price paid per linear foot of root barrier shall include full 
compensation for site preparation and site clean-up, trench excavation, root pruning, 
backfilling, and restoration of any damages including furnishing all labor, materials, 
tools, equipment and incidentals necessary to do all the work involved thereof and as 
directed by the Engineer, complete, in place, and accepted, and no additional 
compensation will be allowed therefore. 

 
D. MINOR CONCRETE REPAIR (REINFORCED STORM DRAIN CURB INLET LID) 

MINOR CONCRETE REPAIR (REINFORCED STORM DRAIN CURB INLET LID) 
shall be measured per each as described in the specifications. 
 
The contract price paid for MINOR CONCRETE REPAIR (REINFORCED STORM 
DRAIN CURB INLET LID) shall be measured and paid for on a per each basis. The 
unit price paid per each curb inlet lid, shall include the cost of pre-cast concrete lid 
sections, replacement of adjacent flags of sidewalk, and doing all work required and 
furnishing all labor, materials, equipment and incidentals necessary to complete the 
work and as directed by the Engineer and no additional compensation will be allowed 
therefore.  

 
E. RESIDENTIAL DRIVEWAY  

RESIDENTIAL DRIVEWAY shall be measured by the square foot of actual concrete 
installed.  
 
The contract price paid for RESIDENTIAL DRIVEWAY shall be measured and paid for 
on a square foot basis. The unit price paid per square foot of concrete driveway shall 
include full compensation for mobilization, site preparation and site clean-up, 
installation of concrete driveway, removal and disposal of existing driveway, 
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excavation and grading, root pruning, backfilling, compaction, addition of lamp black 
paint, two (2) foot wide asphalt concrete conform, pedestrian and traffic control, and 
restoration of any damages including furnishing all labor, materials, tools, equipment 
and incidentals necessary to do all the work involved thereof and as directed by the 
Engineer, complete, in place, and accepted, and no additional compensation will be 
allowed therefore. 

 
 

F. COMMERCIAL DRIVEWAY  

COMMERCIAL DRIVEWAY shall be measured by the square foot of actual concrete 
installed.  

 
The contract price for COMMERCIAL DRIVEWAY shall be measured and paid for on 
a square foot basis. The unit price paid per square foot of concrete driveway shall 
include full compensation for mobilization, site preparation and site clean-up, 
installation of concrete driveway with welded wire mesh, removal and disposal of 
existing driveway, excavation and grading, root pruning, backfilling, compaction, 
addition of lamp black paint, two (2) foot wide asphalt concrete conform, pedestrian 
and traffic control, and restoration of any damages including furnishing all labor, 
materials, tools, equipment and incidentals necessary to do all the work involved 
thereof and as directed by the Engineer, complete, in place, and accepted, and no 
additional compensation will be allowed therefore. 

 
G. CURB RAMP  

CURB RAMP shall be measured per each. 
 
Proposal Items numbered seven (7) through thirteen (13) are for seven types of curb 
ramp replacement. The contract price for CURB RAMP shall be measured and paid 
for on a per each basis. The unit price paid per curb ramp shall include full 
compensation for mobilization, site preparation and site clean-up, installation of curb 
ramp, removal and disposal of existing curb ramp, excavation and grading, root 
pruning, backfilling, compaction, addition of lamp black paint, two (2) foot wide asphalt 
concrete conform, proof-rolling, forms, joints, concrete placement, concrete finishing, 
detectable warning surface mats, concrete protection and curing, pedestrian and traffic 
control, and restoration of any damages including furnishing all labor, materials, tools, 
equipment and incidentals necessary to do all the work involved thereof and as 
directed by the Engineer, complete, in place, and accepted, and no additional 
compensation will be allowed therefore. 

 
PART 2--(NOT USED) 
 
PART 3--EXECUTION 
 

3.01 PROGRESS PAYMENTS AND RETENTION 
 

A. Within 5 days after the cutoff date, the Contractor shall make and submit to the 
ENGINEER an approximate measurement of all materials supplied and work 
performed up to the established cutoff date for the purpose of making a progress 
payment. The progress payment cutoff date shall be the monthly anniversary of the 
date of the issuance of the work order.  
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B. The Contractor will classify the work according to items listed on the proposal schedule 
and will estimate the value of the same on the basis of the prices shown, or as extra 
work. The classification of the work performed and the value thereof will be based on 
the Proposal Schedule for lump sum proposal items. Payment for unit price proposal 
items will be based on the actual amount of work performed as measured in the field. 
The Contractor’s estimate of work performed shall be subject to adjustment by the 
ENGINEER. 

 

 

 

* END OF DOCUMENT * 
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DOCUMENT 01500 
 

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 
 
PART 1--GENERAL 
 
1.01 DESCRIPTION 
 

Work included: Provide temporary construction facilities, utilities and controls needed for 
the work. 

 
 
PART 2--(NOT USED) 
 
 
PART 3--EXECUTION 
 
3.01 TEMPORARY UTILITIES 
 

A. The Contractor shall provide and pay for all necessary temporary water, 
telephones, fuel, power, and sanitary accommodations. 

 
B. The temporary facilities to be provided by the Contractor as described above shall 

conform to all requirements with regard to operation, safety, and fire hazards of 
state and local authorities and of underwriters. 

 
C. Site and facilities shall be returned to their original “as-found” condition or as 

otherwise specified, at the completion of the project. 
 
3.02 SOUND CONTROL 
 

A. Comply with all local sound control and noise level rules, regulations and 
ordinances, which apply to any work performed pursuant to the contract. 

 
B. Each internal combustion engine, used for any purpose on the job or related to the 

job, shall be equipped with a muffler of a type recommended by the manufacturer. 
No internal combustion engine shall be operated on the project without said 
muffler. 

 
C. The maximum noise level shall be 85 dBA. 

 
3.03 DUST AND LITTER CONTROL 
 

A. Maintain dust control within the site and provide adequate measures to prevent a 
dust problem for neighbors. 

 
B. All trucks shall be loaded in a manner which will prevent dropping of materials or 

debris on streets. The loads shall be trimmed and all material shall be removed 
from shelf areas of vehicles to prevent spillage. Take precautions when necessary 
to avoid creating dust and littering by watering the load after trimming. 
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C. Keep the job site in a neat and sanitary condition during the progress of the work. 

Dispose of refuse as often as directed or as may be necessary so that at no time 
shall there be any unsightly accumulation of rubbish. 

 
3.04 DRAINAGE AND GROUNDWA 
 

 The Contractor shall be responsible for caring for the drainage on the entire work 
area and the disposal of such drainage from commencement of work until contract 
completion. Special care shall be exercised to prevent erosion in disturbed earth 
areas and silt or eroded materials shall not be introduced into any storm drain 
system or water course. 

 
3.05 CONSTRUCTION WATER 
 

A. The Contractor shall provide and maintain all necessary equipment and facilities 
for conveying water to places where it will be used and for changing the pressure 
if required. The Contractor shall plan and perform the work in a manner, which will 
minimize the use of water.  

 
B. The Contractor shall furnish, at his expense, all water required for the completion 

of the work. Water is available to the Contractor at the nearest hydrant provided 
the Contractor has made arrangements to obtain a temporary water meter from 
the City. The Contractor shall pay for all necessary rental and deposit fees required 
for temporary meter. The temporary hydrant meter application is attached at the 
end of this section. 

 
3.06 SECURITY OF SITE 
 

A. Security of the site shall be the Contractor’s responsibility from commencement of 
work until completion of contract. 

 
B. The Contractor shall provide and maintain such fences, barricades, signs, and 

warning lights as may be required to provide safety against accidents. 
 
3.07  RIGHTS IN LAND AND IMPROVEMENTS 
 

A. Nothing in these specifications shall be construed as allowing the Contractor to 
make any arrangements with any person to permit occupancy or use of any land, 
structure, or building within the limits of the contract for any purpose whatsoever. 

 
B. The Contractor shall not occupy City/District-owned property outside the right of 

way as shown on the plans unless he enters into a rental agreement with the 
City/District. 

 
3.08 FIELD OFFICE AND LAYDOWN AREAS 
 

 The Contractor shall procure additional space for laydown of materials, spoils and equipment at 
Contractor’s own expense. Location of such additional space shall be subject to approval of the 
City/District. 
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3.09  EXISTING UTILITIES LOCATION - U.S.A. 
 

The City of Foster City subscribes to the Underground Service Alert (U.S.A.) network, which is a 
clearinghouse for notifying all local utility agencies to mark the locations of underground systems 
in construction areas. Prior to grading and excavation activities by the Contractor, they shall 
contact U.S.A. by calling 1-800-227-2600 with ample advance time to allow the utility companies 
to respond. Contacting U.S.A. does not relieve the Contractor from their responsibility to 
determine location and depth of buried utilities, to protect such utilities, or to repair buried utilities 
damaged by their operations. 
 

 
* END OF DOCUMENT * 
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FISCAL YEAR 2022/2024 
 

CITY OF FOSTER CITY/ESTERO MUNICIPAL IMPROVEMENT DISTRICT 
TEMPORARY HYDRANT METER APPLICATION 

 
APPLICANT: ______________________________________________DATE:_____________________ 
 
COMPANY: _________________________________________________PHONE:_________________ 
 
ADDRESS:_________________________________________________________________________ 
 

____________________________________________________________________________________ 
 
EMAIL ADDRESS____________________________________________________________________ 
 
CONTRACTOR’S LICENSE NO.:___________________ CLASS:____________ EXP.: _____________ 
 
FOSTER CITY BUSINESS LICENSE NO.: _______________________________ EXP.: ___________ 
 
JOBSITE: ___________________________________________________________________________ 
 
METER CONNECTION LOCATION:_______________________________________________________ 
 

NOTE THAT THE METER MAY NOT BE RELOCATED WITHOUT WRITTEN PERMISSION FROM THE 
DISTRICT. 
PURPOSE OF SERVICE:______________________________________________________________ 
 
____________________________________________________________________________________ 
 
Customer must provide a reading at the end of each calendar quarter (March 31, June 30, Sept 30, and Dec 31) by 

emailing: the reading, company name and meter number to utility@fostercity.org. ____ (initial) 

Meter must be returned to the District Corporation Yard (100 Lincoln Center Drive in Foster City, 650/286-8140) within 

seven (7) calendar days of the date permit expires. ____ (initial) 

Failure to do so may result in forfeiture of all deposits. Charges will be assessed per the current adopted Master Fee 

Schedule. ____ (initial) 

Applicant’s Signature: __________________________________________________________________ 
 

************************************************************************************************************************ 

 FOR CITY/DISTRICT USE ONLY 

PERMIT EXPIRATION DATE (12 months from today) _______________ 

PERMIT FEE: Non-refundable $  60.00 - WC 

METER DEPOSIT: Balance refundable. Details on back. $ 1,557.00 - MD 

WATER DEPOSIT: Balance refundable. Details on back. $ 1,500.00 - WD 

TOTAL: (to be paid with application)  $  3,117.00 

Application Approved: _______________________________________ Date: _____________________ 
(PWM Staff)  

Fee to SC S-23, Acct. 31-3470 Deposits to SC S-23, Acct. 31-2460 Monthly Charges to SC S-73, Acct. 31-3475 

METER DEPOSIT REQUIRED: $1,557.00  Upon return of the hydrant meter in good condition, the contractor shall be entitled to 
refund of the following percentages of the meter deposit if returned within the following period from the issuance date of the meter: 
 

mailto:utility@fostercity.org
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1 month or less   90% 
3 months or less   85% 
6 months or less   80% 
12 months or less   75% 

 
Meter must be returned or renewed at the end of 12 months. Failure to do so will result in an additional reduction of deposit by 10% 
of the original amount per month or portion thereof. Should the meter be found to be defective or damaged upon testing, the cost of 
repairs (labor and material) shall be subtracted from the deposit.  

+++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++ +++++++++++++++++++++++++++++++++ 
WATER DEPOSIT REQUIRED: $1,500.00  Meter charge according to Master Fee Schedule for Fiscal Year 16/17 @ $ 220.50 shall 
be deducted from the water deposit each month. In addition, the water usage charge is as stated per Master Fee Schedule per unit 
(100 cubic feet or 748 gallons) for Fiscal Year 16/17 @ $ 4.97 per unit, and shall be deducted from the deposit at the time incurred or 
when the meter is returned.  
   Date out    Initial    
  
 METER SIZE: 3”        ________ ________          Meter Number: ____________________________________ 
                   
  
Checked out by: ____________________________         Date Returned/Checked by: __________________________ 
                      PRINT NAME 
                Charge as follows (if not returned) 
Other Accessories                
Meter Wrench  ________ ________    $60  _____________ ____________ 
Reducer, 2-1/2”x3/4” ________ ________    $40  _____________ ____________ 
Reducer, 2-1/2”x1-1/2” ________ ________    $35  _____________ ____________ 
Fire Hose, 6’ x 2-1/2” ________ ________    $140 _____________ ____________ 
 
Received by ________________________________________  
         Signature/Date     

++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++++ 

 DATE 

  
 METER 

 READING 

  
 WATER 

 QUANTITY 

 
 COST OF 

WATER USED  

 
SERVICE 
CHARGE 

PER MONTH 

  
  TOTAL 

 CHARGES 

 
  DEPOSIT 
 BALANCE 

    
 

$_220.50   

_______ __________ ___________ __________ ________ _________ $__________ 

_______ __________ ___________ __________   ________ _________ __________ 

_______ __________ ___________ __________ ________ _________ __________ 

_______ __________ ___________ __________ ________ _________ __________ 

       

City of Foster City  

Temporary Water Hydrant Rental Receipt 

       
Receipt No.: ____________ Date: ____________________________  

          
Received From: _____________________________________________________________________________________ 

     

  $3,117.00 

 

              THREE THOUSAND ONE HUNDRED SEVENTEEN DOLLARS                                                       

 

Check No. ______________                        BY; ______________________________________________                   
  

      

Send ORIGINAL to Finance; cc: Meter Binder, Applicant 

 
Temporary Hydrant Meter Application Instructions: 

 
You must obtain a Foster City Business License to rent a Temporary Hydrant Meter and 
include the information on the applications 



 

 

 

Construction Facilities and Temporary controls 01500 - 7 
General and Technical Requirements 
Sidewalk Repair & Replacement (2020--2022) 

 
A deposit check is required, made out to The City of Foster City, in the amount of three 
thousand one hundred and seventeen dollars ($3,117.00). 
 
Brin both the completed application and the deposit check to the Corporation Yard at 
100 Lincoln Centre Drive, Foster City, CA between the hours of 8 am and 4 pm Monday 
through Thursday, and until 3pm Friday. 
 
Charges incurred from water usage, meter charges and rental fee will paid from this 
deposit and, upon return of the meter in good condition, the remainder will be returned 
to the applicant. (See Application for a more detailed explanation of charges). 
 
Call 650-286-8140 with any questions. 

 
* END OF DOCUMENT *
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DOCUMENT 01570 
 

TRAFFIC CONTROL 
 

PUBLIC CONVENIENCE AND PEDESTRIAN TRAFFIC CONTROL 
 
 
Must comply with the traffic regulations requirements as specified in this section. Including 
but not limited to: Submit a traffic control plan which conforms to the State of California 
"Manual of Traffic Controls for Construction and Maintenance Work Zones” and the Work 
Area Traffic Control (WATCH) Handbook. Include lane closures, detours, and parking 
prohibitions.  
 

 Contractor shall be responsible to provide all traffic control measures necessary to divert 
sidewalk users safely around work areas. This includes, but is not limited to, placing 
signage, barricades, cones, temporary walkways, etc. 

 
 The Contractor shall be responsible for adequate barricading of the work area and 

controlling of traffic in the vicinity of the project. Access for local traffic must be maintained. 
For work in street areas, at least seven calendar days prior to commencing work, the 
Contractor shall submit his schedule and traffic plan to the Engineer for approval.  
 
WEEKEND USAGE 
 

All significant phases of concrete work must be completed within the same 
(Monday to Friday) week as they are started. Sections of Sidewalk, curb and 
gutter, and curb ramps must be completed and ready for use during the weekend. 
An exception may be the installation of the detectable warning surface mats for 
curb ramps, which can be installed when the concrete has cured sufficiently to 
accept the mat in accordance with the manufacturer’s specifications. Provisions 
for alternative walkway would be required.  

 
LANE CLOSURES AND DETOURS 
 

No more than one-half (½) of the roadway shall be closed to traffic at any time, 
and traffic in both directions shall be maintained at all times. Open excavations 
and trenches shall be adequately covered when no work is being performed. 

 
WORKING HOURS - MAJOR STREETS 
 

All work within the right-of-way of freeway ramps and major streets including the 
adjoining intersections shall be limited to the hours of 9:00 AM to 3:30 PM. Major 
streets are listed as follows: 
 
 
 



 

Traffic Control 01570 - 2 
General and Technical Requirements 
Sidewalk Repair & Replacement (2022-2024) 

1. Foster City Boulevard 6. Beach Park Boulevard 
2. East Hillsdale Boulevard 7. Metro Center Boulevard 
3. East Third Avenue 8. Triton Drive 
4. Edgewater Boulevard 9. Vintage Park Drive 
5. Shell Boulevard 10. Chess Drive 

 
NO PARKING SIGNS 
 

No Parking signs shall be posted a minimum of 72 hours in advance of the parking 
restriction. The date and time of parking restrictions shall be clearly posted on No 
Parking signs. 
 

JOB CONDITIONS 
 

The following general job conditions apply to the project: 
 

1. Provide access to all residences whenever possible throughout the duration of the 
project. Notify property owners 24 hours in advance of work that will interrupt use 
of driveways or other frontage improvements. 

 
2. Orange traffic cones and barricades as appropriate shall be used to mark traffic 

lanes whenever vehicles are restricted from using the normal traffic lanes on a 
street. 

 
3. Street parking may be restricted as necessary to facilitate construction activity. 

Notify property owners of parking restrictions 48 hours in advance. 
 

4. Lighted arrow boards shall be used for all lane closures on boulevards and other 
locations when appropriate. 
 

TRAFFIC CONTROL DEVICES 
 

1. Traffic signs, flashing lights, lighted arrow boards, barricades and other traffic 
safety devices used to control traffic shall conform to the requirements of Section 
12, "Construction Area Traffic Control Devices," and Section 7, "Legal Relations 
and Responsibility," of the CalTrans Standard Specifications. Flashers shall be 
provided on each barricade. (Section 360, California Vehicle Code, defines 
highway to include streets.) 

 
2. Warning signs used for nighttime conditions shall be reflectorized or illuminated. 

"Reflectorized signs" shall have a reflectorized background and shall conform to 
the current State of California Department of Transportation specification for 
reflective sheeting on highway signs. 
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GENERAL 
 

1. Except where public roads have been approved for closure, traffic shall be 
permitted to pass through designated traffic lanes with as little inconvenience and 
delay as possible. 

 
2. Convenient access to driveways and buildings in the vicinity of work shall be 

maintained as much as possible. Temporary approaches to, and crossing of, 
intersecting traffic lanes shall be provided and kept in good condition. 

 
3. When leaving a work area and entering a roadway carrying public traffic, the 

Contractor's equipment, whether empty or loaded, shall in all cases yield to public 
traffic. 

 
 

 

* END OF DOCUMENT * 
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DOCUMENT 01580 

 
CONSTRUCTION METHODS 

 

PART 1 – CONSTRUCTION METHODS 
 
1.01 SAWCUTTING 
 
Existing concrete and asphalt concrete to be removed shall be saw-cut with a power driven saw 
at the first scoring line. Remove only complete squares of concrete. The Contractor shall remove 
the saw cut slurry with a vacuum immediately following the cutting process.  
 
Full compensation for saw-cutting, shall be included in the various prices proposed for related 
work and no additional compensation will be allowed therefor. 
 
1.02 REMOVE CONCRETE 
 
All concrete shall be removed to an expansion joint or saw-cut at score-line or as determined by 
the Engineer. Concrete shall be removed in such a manner as to leave an even edge without 
spalling, breaks or chips on the remaining concrete. Concrete removal shall include removal of 
all root, vegetation, debris and loose soil.  
 
Full compensation for concrete removal, including removal of all root, vegetation, debris and loose 
soil, shall be included in the various prices proposed for related work and no additional 
compensation will be allowed therefor. 
 
1.03 REMOVE ASPHALT CONCRETE 
 
A two-foot wide strip of asphalt along the work area (curb and gutter) identified shall be removed. 
All asphalt concrete shall be removed to a saw-cut score-line or as determined by the Engineer. 
Where removal of asphalt concrete is required, a straight neat cut with a power driven saw shall 
be made before removing asphalt concrete. Asphalt concrete removal shall include removal of all 
root, vegetation, debris and loose soil.  
 
Full compensation for asphalt concrete removal, including removal of all root, vegetation, debris 
and loose soil, shall be included in the various prices proposed for related work and no additional 
compensation will be allowed therefor. 
 
1.04 TREE ROOT REMOVAL / ROOT PRUNING 
 
Root pruning shall be performed to minimize impact and injury to tree root systems during the 
project. Roots shall be cut cleanly using a handsaw, or hand shears. Roots shall be cut cleanly 
prior to use of the backhoe or other excavator to remove material from the site. At no time is the 
backhoe or other excavator to be used to remove roots. After proper pruning, cover exposed roots 
within thirty (30) minutes to minimize desiccation.  

 
Tree roots shall be cut and removed to a maximum depth of twelve (12) inches below level 
finished grade of the aggregate base and backfilled with eight (8) inches clean native backfill 
material and four (4) inches of Class 2 aggregate base. Wet and compact the aggregate base 
and the top six (6) inches of native subbase to 95% relative compaction. 
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If tree removal is required, appropriate tree removal permits must be secured prior to beginning 
work. 
 
Full compensation for doing all work required for tree root removal, including furnishing all labor, 
materials, equipment, and incidentals necessary to complete the work and as directed by the 
Engineer, shall be included in the prices proposed for “Square Foot of Sidewalk Replacement”, 
or “Linear Foot of Standard Curb and Gutter with 2’ wide AC conform”, or “Square Foot of 
Residential Driveway”, or “Square Foot of Commercial Driveway” or “Per Curb Ramp” and no 
additional compensation will be allowed therefor.  
 
1.05 DISPOSAL OF EXCAVATED MATERIAL 

 
Contractor shall properly dispose of all excavated material outside of the City limits to a waste 
site secured by the Contractor and shall be disposed of in such a manner as to meet all 
requirements of State, County, and municipal regulations regarding health, safety and public 
welfare. Do not allow demolished materials to accumulate on site. No overnight storage of 
material will be allowed.  
 
Full compensation for disposal of excavated material, including disposal of concrete, asphalt 
concrete, roots, vegetation, debris and loose soil, shall be included in the various prices proposed 
for related work and no additional compensation will be allowed therefor. 
 
1.06 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS  
 
Contractor shall be responsible for all damage to existing improvements resulting from his 
operations. Contractor shall repair at his expense all damage to existing improvements resulting 
from his operations including: 

1. The repair and replacement of minor irrigation systems damaged as part of the project;  
2. The repair and replacement of landscaping damaged or removed as part of project;  
3. Water and gas services damaged by the Contractor’s operations. 

 
If a water service in the sidewalk section needs to be lowered it will be done by the City of Foster 
City Water Department. Contractor will not be responsible to replace any pull boxes etc. that were 
broken prior to start of work. 
 
1.07 ROOT BARRIER 
 
Root barrier shall be installed behind all new and existing sidewalks. The root barrier shall be 
high-density polyethylene 0.080 inches thick, 18 inches in height. Contractor shall excavate up to 
a 4-inch wide trench adjacent to the landscaping to a depth of 2-ft. The Contractor shall remove 
all roots within the trench. The root barrier is at grade. The root deflectors shall face away from 
the path. Any landscaping and irrigation affected by construction shall be replaced. 
 
1.08 AGGREGATE BASE 
 
Aggregate base shall be Class 2 (1/2-inch max) AB compacted to 95% relative compaction. 
Aggregate base shall conform to specified thickness and compaction. Sidewalk base, curb ramp 
base, and residential driveway base shall be 4-inch thick Class 2. Curb and Gutter base and 
commercial driveway base shall be 6-inch thick Class 2.  
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Aggregate base shall be produced from commercial quality aggregates consisting of broken 
stone; crushed gravel, natural, clean, rough-surfaced gravel and sand; or a combination thereof. 
Spreading and compacting shall be performed by methods that will produce a uniform base, firmly 
compacted, and free from pockets of coarse or fine material. 
 
Full compensation for doing all work required for placement of aggregate base, including 
furnishing all labor, materials, equipment and incidentals necessary to complete the work and as 
directed by the Engineer, shall be included in the prices proposed for “Square Foot of Sidewalk”, 
or “Linear Foot of Curb and Gutter with 2’ wide AC conform”, or “Square Foot of Residential 
Driveway”, or “Square Foot of Commercial Driveway” or “Per Curb Ramp," and no additional 
compensation will be allowed therefor. 
 
1.09 CONCRETE SIDEWALK 
 

Concrete sidewalk shall conform to Section 90 of the State Specifications for materials, mixing 
and placement and to City Standard Details. Use Portland Cement: ASTM C 150, Type 1, Class 
A (6 Sack) with one pint of lampblack per cubic yard of concrete. Sidewalk shall be 4 inches 
minimum with broom-finished surface.  

 
Expansion joints shall be installed at intervals not exceeding 20 feet; and deep score or cold joint 
shall be installed at 10 foot intervals. Sidewalk score lines shall be located at 2.5 foot intervals. 
Where new pour abuts existing concrete, 8-inch long, No. 4 steel rebar shall be installed 4-inches 
into existing concrete as shown in City Standard Details.  
 
The area behind the sidewalk shall be backfilled with select clean native soil (no rocks, free of 
organic matter and deleterious material) to finish grade on both sides of the new sidewalk or to 
the back of the curb after the forms are removed.  
 
To minimize inconvenience to traffic and the public in general, the Contractor shall schedule the 
concrete placement to be no more than seven (7) calendar days behind the removal operation. 
Safe and adequate pedestrian and vehicular movement at and around all construction sites shall 
be provided and maintained at all times. Approved barriers and signs (traffic flagging personnel, 
if necessary), shall be furnished and utilized by the Contractor to ensure public safety at all times. 
All work mentioned above shall be included in the unit price for this proposal item.  
 
1.10 CONCRETE CURB AND GUTTER  
 
Concrete curb and gutter shall conform to Section 90 of the State Specifications for materials, 
mixing and placement and to City Standard Details. Use Portland Cement: ASTM C 150, Type 1, 
Class A (6 Sack) with one pint of lampblack per cubic yard of concrete. Use one standard brand 
throughout all work. Curb and gutter shall be 6 inches thick with broom-finished surface. Curb and 
gutter shall be poured separately from the sidewalk.  
 
Expansion joints shall be installed at intervals not exceeding 20 feet. The expansion joints shall 
be installed vertically and shall extend to the full depth and width of the curb and gutter, or as 
directed by the Engineer. Where new pour abuts existing concrete, 8-inch long, No. 4 steel rebar 
shall be installed 4-inches into existing concrete as shown in City Standard Details. Excess filler 
material shall be trimmed-off in a neat and skillful manner. Deep score-lines shall be installed at 
10 foot intervals. 
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1.11 EXPANSION JOINTS 
 
Expansion joints shall be filled with ½-inch thick pre-molded joint filler shaped to fit the concrete 
that is being placed. Joint fillers shall extend the full width and depth of expansion joint, flush with 
finished concrete surface. Expansion joints shall be located at intervals of 20 feet and at the end 
of curb returns. Deep score lines shall be located at intervals of 10 feet.  
 
Full compensation for installation of expansion joints, shall be included in the various prices 
proposed for related work and no additional compensation will be allowed therefor. 
 
1.12 REINFORCING BARS / DOWELS 
 
Eight (8) inch No. 4 steel rebar shall be installed at locations as shown in the City Standard Details 
and as directed by the Engineer. Reinforcing bars and tie bars shall be ASTM A 615, Grade 60, 
deformed. Where a new pour abuts existing concrete, rebar shall be installed 4-inches into 
existing concrete.  
 
Full compensation for installation of rebar, shall be included in the various prices proposed for 
related work and no additional compensation will be allowed therefor. 
 
1.13 COMMERCIAL CONCRETE DRIVEWAY 
 
Commercial concrete driveway shall conform to City Standard Details. Use Portland Cement: 
ASTM C 150, Type 1, Class A (6 Sack) with one pint of lampblack per cubic yard of concrete. 
Welded wire mesh 4” x 4” shall be installed over entire driveway area. Driveway shall be 6 inches 
thick with broom-finished surface. Driveway base shall be 6-inch thick Class 2 (1/2-inch max) AB 
compacted to 95% relative compaction.  
 
1.14 RESIDENTIAL CONCRETE DRIVEWAY 
 
Use Portland Cement: ASTM C 150, Type 1, Class A (6 Sack) with one pint of lampblack per 
cubic yard of concrete. Driveway shall be 4 inches thick with broom-finished surface. Driveway 
base shall be 4-inch thick Class 2 (1/2-inch max) AB compacted to 95% relative compaction.  
 
1.15 CURB RAMPS 
 
Concrete curb ramps shall conform to the most recent Caltrans Standard Plans. Contractor shall 
be responsible to check for the more recent revision of the Standard Plans. Use Portland Cement: 
ASTM C 150, Type 1, Class A (6 Sack) with one pint of lampblack per cubic yard of concrete. 
Curb ramps shall be with broom-finished surface. Curb ramp base shall be 4-inch thick Class 2 
(1/2-inch max) AB compacted to 95% relative compaction.  
 
Any existing pull boxes, valve boxes etc. shall be aligned and leveled in the demolished area to 
be flush and level with finished surface of new ramp. Curb ramps shall have a safety yellow 
polyurethane tactile mat extending the full width of the ramp. The edge of the detectable warning 
surface nearest the street shall be between 6 inches and 8 inches from the gutter flow-line and 
shall extend three feet towards the back of the ramp. The surface dimensions of raised truncated 
domes and spacing shall conform to the most recent Caltrans Standard Plans. The mat shall be 
mechanically fastened and adhered to the underlying substrate according to the manufacturer’s 
instructions.  
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1.16 ASPHALT CONCRETE  
 
Asphalt concrete shall be C2-AR-4000 (1/2” max) in accordance with the applicable portions of 
Section 39 and Section 92 of the State Specifications. At a minimum, shall match existing 
thickness of adjacent pavement.  
 
Includes replacement of a two-foot wide strip of asphalt adjacent to the areas of curb and gutter 
curb ramps, and driveways, identified for replacement. 

 
A 6” depth of existing section shall be neatly saw-cut and removed. Remove all roots up to a 
maximum depth of twelve (12) inches below level finished grade. The underlying material to 
remain in place shall be re-compacted to 95%. The Contractor shall top off with new base material 
and compact the top foot to 95% relative compaction. Installed base material shall be Class 2 
(1/2” max) AB.  

After approval of compaction of the base material and prior to placing new asphalt concrete, 
Contractor shall prime all horizontal and vertical surfaces with a tack coat of liquid asphalt binder. 
Care shall be taken to avoid tracking binder material onto existing pavement surfaces beyond the 
limits of construction. 
 
Asphalt concrete will be installed in two separate lifts no greater than 3 inches in thickness 
(compacted). Fill the 6” depth of asphalt concrete repair to match level of adjacent pavement. The 
finished edges will be tack coated with liquid asphalt and sanded. 
 
Full compensation for installation of two (2) foot asphalt concrete conform adjacent to newly 
installed curb and gutter, driveway or curb ramps shall be included in the price proposed for 
“Linear Foot of Concrete Curb and Gutter” or “Square Foot of Residential/Commercial Driveway” 
or “per Curb Ramp” and no additional compensation will be allowed therefor. 
 
1.17 TACK COAT 
 
Before replacing asphalt concrete, an asphalt-emulsion paint binder (tack coat) shall be applied 
to all horizontal and vertical surfaces of existing pavement and to all vertical surfaces of curbs, 
gutters and construction joints in accordance with the applicable portions of Section 39 of the 
State Specifications. 
 
Full compensation for application of tack coat, shall be included in the various prices proposed 
for related work and no additional compensation will be allowed therefor. 
 
1.18 MINOR CONCRETE REPAIR / CATCH BASINS 
 
This involves the removal, disposal and replacement of existing pre-cast catch basin lid, 
adjustment of catch basin to grade, and replacement of sidewalk sections directly adjacent to 
catch basin. The top of the catch basin shall be accurately brought flush with the surface of the 
surrounding adjacent sidewalk. Pre-cast catch basin lid shall be Christy or approved equal of the 
type and dimensions shown on the Standard Details.  
 
Where a new pour abuts existing concrete, two (2) eight (8) inch No. 4 steel rebar shall be installed 
4-inches into existing concrete.  
 
Reinforced curb inlet lids shall be measured and paid for on a per each basis. The unit price paid 
per each curb inlet, shall include the cost of pre-cast concrete sections and doing all work required 
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and furnishing all labor, materials, equipment and incidentals necessary to complete the work and 
as directed by the Engineer and no additional compensation will be allowed therefor.  
 
1.19 FINISHES 
 
Finish surfaces to true planes within a tolerance of ¼-inch in 10 feet as determined by a 10-foot 
long straightedge placed anywhere on the surface in any direction. Cut down high spots and fill 
low spots. Re-float surface to a uniform granular texture. Finish with a medium to fine textured 
broom finish perpendicular to line of traffic to provide a uniform fine line texture finish. Restore 
appearance, quality, and condition of finished surfacing to match adjacent work, and eliminate 
evidence of restoration to the greatest extent possible. 

 
1.20 DRAINAGE 
 
Provide a smooth transition between existing adjacent grades and new grades. Flow line of gutter 
shall conform to current drainage flow to prevent pooling and eliminate low spots.  
 
1.21 DEBRIS AT STORM DRAINS 
 
Contractor shall take all measures to prevent dirt, debris and obstructions of any kind from 
entering storm lines, catch basins and appurtenant drainage structures. If debris infiltrates, 
Contractor shall be responsible for removal of all debris that enters the storm drain system from 
construction activity.  
 
1.22 DUST CONTROL  
 
No separate payment will be made for any work performed or material used to control dust 
resulting from the Contractor's performance of the work, or by public traffic, either inside or outside 
of the right-of-way. Full compensation for all such dust control shall be considered as included in 
the prices paid for the various items of work and no additional compensation will be allowed 
therefor. 
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STANDARD DETAILS AND ATTACHMENTS 

 
STANDARD DETAILS 
 
The following City Standard Details and Caltrans Standard Details are part of these Technical 
Requirements: 
 
  

Attachment 
# 

Description Detail # 

Attachment 1 Sidewalk Installation Detail ST-001 

Attachment 2 
Sidewalk 

Replacement 
Detail ST-002 

Attachment 3 Curb and Gutter Detail STS-09 

Attachment 4 Root Barrier 
See “Sidewalk 
Installation” 

Attachment 5 Curb Inlet – Type 1 - 

Attachment 6 Commercial Driveway Detail ST-025 

Attachment 7 Curb Ramps 
Caltrans A88A dated 

2018* 

 
 
*Latest Caltrans Standard. Contractor is responsible for utilizing the latest Caltrans Standard 
A88A plan at date of construction. 
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